
From:  NAVFAC MIDLANT, ROICC Camp Lejeune
To:  NAVFAC MIDLANT, BD;  NAVFAC MIDLANT, ROICC Camp

  NAVFAC MIDLANT, ROICC Camp Lejeune; NAVFAC
 MIDLANT, Staff

Subject: Correspondence Regarding JT Yates Electric Service, Freedom of Information Act (FOIA) Request DON-NAVY-
2017-003161 - Camp Lejeune - P1383 & P1384 Base Entry Point / CLEO Building Projects Contract No. K1310-
002-S / Project Number K1310 SLO Case No. 16-970

Date: Friday, May 12, 2017 13:04:56
Attachments: Non-DoD Source FW Rack Add at CLEO.msg

RE Rack Add at CLEO.msg
Non-DoD Source FW J.T. Yates Electric Service Inc. Group III Mgt. Inc. (16-9704).msg
Non-DoD Source FW RFP-063 CLEO LOCKERS AND ELECTRICAL CHANGES.msg
Non-DoD Source RFP-063 CLEO LOCKERS AND ELECTRICAL CHANGES.msg
RE ROADWAY LIGHTS ON AT WILSON GATE.msg
Non-DoD Source FW ROADWAY LIGHTS ON AT WILSON GATE.msg
Non-DoD Source Fwd ROADWAY LIGHTS ON AT WILSON GATE.msg
FW UPDATE - WILSON GATE ELECTRICAL .msg
Non-DoD Source FW UPDATE - WILSON GATE ELECTRICAL .msg
Non-DoD Source AVB OM MANUALS.msg
RE TRANSMITTAL 1222 SPEC 33 82 00 TELECOMMUNICATIONS OUTSIDE PLANT SD-06 TEST REPORTS CLEO
 ACCEPTANCE TESTS 24SM FOC AND 50PR COPPER.msg
Non-DoD Source FW TRANSMITTAL 1222 SPEC 33 82 00 TELECOMMUNICATIONS OUTSIDE PLANT SD-06 TEST
 REPORTS CLEO ACCEPTANCE TESTS 24SM FOC AND 50PR COPPER.msg
Non-DoD Source VISITOR"S CENTER OUTSTANDING ITEMS.msg
FW TRANSMITTAL 1222 SPEC 33 82 00 TELECOMMUNICATIONS OUTSIDE PLANT SD-06 TEST REPORTS CLEO
 ACCEPTANCE TESTS 24SM FOC AND 50PR COPPER.msg
Non-DoD Source FW TRANSMITTAL 1222 SPEC 33 82 00 TELECOMMUNICATIONS OUTSIDE PLANT SD-06 TEST
 REPORTS CLEO ACCEPTANCE TESTS 24SM FOC AND 50PR COPPER.msg
Non-DoD Source RE WILSON GATE ELECTRICAL - AVB HEAT TRACE.msg
Non-DoD Source RE WILSON GATE ELECTRICAL - AVB HEAT TRACE.msg
Non-DoD Source WILSON GATE ELECTRICAL - AVB HEAT TRACE.msg
REQUEST AN ANSWER.msg
RE Base Entry Street Lights COR .msg
RE Base Entry Street Lights COR .msg
FW CLEO CLASSROOM .msg
TRANSMITTAL 1048 LETTER DUSA 102 RFP-055 VC CANOPY CONDUIT AND CCTV CHANGES.msg

Good afternoon -

Here is my correspondence regarding Yates Electric.  Group III correspondence will follow.

Thanks,

Contract Specialist
ROICC Camp Lejeune

(b)(6)
(b)(6) (b)(6)
(b)(6) (b)(6)
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From:
To:  MCIEAST, Telecom Support Div.;  MCIEAST, Telecom Support Div;

  MCIEAST G-6, Telecommunications Support Division;  MCIEAST,
 Telecom Support Div.

Cc:  NAVFAC MIDLANT, ROICC Camp Lejeune;  CIV NAVFAC MIDLANT, RIOCC
 Camp Lejeune  NAVFAC MIDLANT, ROICC Camp Lejeune

Subject: [Non-DoD Source] FW: Rack Add at CLEO
Date: Tuesday, November 29, 2016 12:10:42
Attachments: image003.png

CLEO TELECOMM RACK.pdf

Good morning   Please see the below email from my telecomm sub and then the attached drawings for the
 CLEO telecomm room (Rm. 111).  I’ve been trying to get to the bottom of this as I don’t have documentation from
 you on a request to add a second rack.  I’ve seen the comm room rack and there are 2 “not-full” telecomm racks. 
 My sub says that you were concerned about 1 rack being too crowded and directed him to add a second rack.  If you
 made this request then fair-is-fair and I want to pursue getting Peerless paid.  Please consider this email and advise
 if you directed my sub to add a second rack.  Thanks.  R/ 

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c  | Email: 
 <mailto >

From  [mailto ]
Sent: Thursday, October 27, 2016 3:01 PM
To: 
Cc:  (PM, Group III Management)'
Subject: FW: Rack Add at CLEO

Guys,

Can you please get an approval to Yates for the added rack that  requested?  This has been going on for
 a year now.  Thanks

, RCDD

General Manager

Peerless Communications inc.

        

        From:  [mailto ]
        Sent: Wednesday, October 26, 2016 10:09 AM
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        Subject: Rack Add at CLEO

        

        I still need a PO for this add that was requested by the base.  Thanks

        

        , RCDD

        General Manager

        Peerless Communications inc

(b)(6)







From:  MCIEAST, Telecom Support Div.
To:  MCIEAST, Telecom Support Div;  MCIEAST G-6,

 Telecommunications Support Division;  MCIEAST, Telecom Support Div.
Cc:  NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC MIDLANT, RIOCC

 Camp Lejeune;  NAVFAC MIDLANT, ROICC Camp Lejeune
Subject: RE: Rack Add at CLEO
Date: Tuesday, November 29, 2016 11:40:23

Thanks 

First I have no authority to direct anyone to add a second rack... I simply
recommend or request based on information I am presented and it could be
denied ....
This second rack is generated per specifications, specifically the 27 10 00
which only allows 30 rack units to be used for cabling and reserves 15 rack
units for IT equipment ...
So if their cabling per specifications does not fit in the 30 rack units
allocated then a SECOND rack is needed per specifications NOT per 

If they did not allocate for the second rack then they must not have done
due diligence on their survey and cost estimation or read the specification
...
Basic math, a copy of the comm drawings, and the specification is all that
is needed to figure out how many racks are needed ...

Lead Investigator / Inspector / IT Project Manager
Base Telephone Building 25

-----Original Message-----
From  [mailto: ]
Sent: Tuesday, November 29, 2016 11:27 AM
To

Cc: 
Subject: [Non-DoD Source] FW: Rack Add at CLEO

Good morning .  Please see the below email from my telecomm sub and
then the attached drawings for the CLEO telecomm room (Rm. 111).  I've been
trying to get to the bottom of this as I don't have documentation from you
on a request to add a second rack.  I've seen the comm room rack and there
are 2 "not-full" telecomm racks.  My sub says that you were concerned about
1 rack being too crowded and directed him to add a second rack.  If you made
this request then fair-is-fair and I want to pursue getting Peerless paid.
Please consider this email and advise if you directed my sub to add a second
rack.  Thanks.  R/

 | Deputy Project Manager & Small Business Liaison |
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cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c  | Email:
<mailto: >

From:  [mailto ]
Sent: Thursday, October 27, 2016 3:01 PM
To: Kramer, David
Cc:  (PM, Group III Management)'
Subject: FW: Rack Add at CLEO

Guys,

Can you please get an approval to Yates for the added rack that 
requested?  This has been going on for a year now.  Thanks

, RCDD

General Manager

Peerless Communications inc.

        

        From:  [mailto ]
        Sent: Wednesday, October 26, 2016 10:09 AM
        Subject: Rack Add at CLEO

        

        I still need a PO for this add that was requested by the base.
Thanks

        

        , RCDD

        General Manager

        Peerless Communications inc

(b)(6) (b)(6) (b)(6)
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From:
To:  NAVFAC MIDLANT, ROICC Camp Lejeune
Cc:
Subject: [Non-DoD Source] FW: J.T. Yates Electric Service, Inc. / Group III Mgt., Inc. (16-9704)
Date: Friday, November 04, 2016 10:44:52
Attachments: image001.png

Mail 16110315110.pdf

Good morning   Attached is FYI- only.  The subject is a pay dispute between our 2nd-tier sub (Yates
 Electric) and our 1st-tier (Group III Mgt) over retainage.  Please see my email below to Group III.  Thanks.  R/
 

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c | Email: 
 <mailto >

Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.

From: 
Sent: Friday, November 04, 2016 10:35 AM
To:  (Group III Mgt.);  (PM, Group III Management)
Cc  (Dragados Senior Vice President);  (Dragados USA)
Subject: FW: J.T. Yates Electric Service, Inc. / Group III Mgt., Inc. (16-9704)

Good morning   Attached is a letter I received from legal counsel retained by Yates Electric for a dispute
 between them and you over retainage.  Dragados, as you know, is not a party to this dispute.  I do, however,
 encourage you to remedy this quickly because, as we see it, the government paid us and, in turn, you for work you
 are retaining monies for.  This is prohibited under our contract with you and by the FAR. 

I will be providing the government a copy of this letter as I am required to do so.  Please advise me on any actions
 you choose to take toward remedy.  Thanks.  R

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |
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Phone: w | c  | Email: 
 <mailto >

Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.

From:  [mailto ]
Sent: Thursday, November 03, 2016 5:49 PM
To: 
Subject: Fwd: J.T. Yates Electric Service, Inc. / Group III Mgt., Inc. (16-9704)

:

Attached please find an electronic copy of my letter of today’s date.  Please review the letter, and let me know if you
 have any questions.  My client is hoping that Dragados will be able to apply pressure upon Group III so that Yates
 can be paid what it is unquestionably due and owing.

Thank you for your attention.

Safran Law Offices

120 S. Boylan Ave. (27603)

Post Office Box 587

Raleigh, NC  27602

Phone:  

Fax:  

Safran Law Blog <http://saflaw.squarespace.com/safranlawblog/>  / @SafranLawBJS
 <https://twitter.com/SafranLawBJS>

IRS CIRCULAR 230 NOTICE: To comply with requirements imposed by the IRS, we inform you that any tax
 advice contained in this communication (including any attachment) is not intended to be used, and cannot be used,
 for the purpose of (i) avoiding penalties under the Internal Revenue Code, (ii) promoting, marketing, or

(b)(6) (b)(6) (b)(6)
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 recommending to another party any transaction or matter addressed in this communication (including any
 attachment).

PRIVILEGED AND CONFIDENTIAL: This electronic message and any attachments are confidential property of
 the sender. The information is intended only for the use of the person to whom it was addressed. Any other
 interception, copying, accessing, or disclosure of this message is prohibited. The sender takes no responsibility for
 any unauthorized reliance on this message. If you have received this message in error, please immediately notify the
 sender and purge the message you received. Do not forward this message without permission.

Begin forwarded message:







     

  
  

  	  	    

 	       
    

    

    
  

   
    

    

  

    

    

   

  

     

   

   

 	   

    

   

  

  

  

   

   

                
                    

           

         
	

  



   
    

    
 	   
 	   
 	  

    
 	     
 	     
 	   
 	    

   

  
 	   

 	    
 	   
 	    
 	    
 	      
 	    
 	     
 	    

 	   
 	  
 	  
 	   
 	   
 	   
 	   

 	   
 	  
 	  
 	   
 	   

 	   

     
 	  
 	     
 	     
 	     
 	    
 	  
 	   

   
 	   
 	   
 	   
 	   
 	   

   
 	   
 	  
 	   
 	   
 	  
 	   
 	    
 	  
 	  
 	     

	

 	     

	

 	     

	

 	   

	

 	   

   
 	     
 	  
 	     
 	  
 	    
 	    
 	     
 	  
 	   
 	  

    
 	    

 	   
 	    
 	    

 	  
 	    
 	  

 	    
 	    
 	     
 	    
 	   

   

  
 	   
 	    
 	   
 	    
 	  

  
 	   
 	     
 	    
 	     
 	    
 	  

  
 	    
 	  
 	   
 	    
 	  
 	    
 	      
 	   

   
 	    
 	   
 	    
 	   
 	 
 	  

   
 	  
 	    
 	    
 	   
 	   

         
	

  



    

 
	

   

 

         

    

                 
  

  

 

 

 

 

 

 

    

  

  

 	    

      
     

    

     

    

   

    
   

    

    

    

   

    

   

   
  

   

    
  

 

            

 

              

           

         	   



  
   

	

 	     
        

          
        

          
        

     
          

         
            

          
         

    

	

 	          
        

 

   
   

	

 	          
           

           
           

        
          

     

	

 	         
          
        

       
          
         

 

	

 	   	  
           

       

	

 	         
            

          
          

         
            

         
          

   

   
  

          
       

           
  

  
 

 	   

 	       
          

            
    

      
        

         
     

      
          

          
          

         

      
           

          
         

        

        
         

           
         

       
         

     
         
        

           
           

         
            
         

          
          

          
           
            

         
           

           
          

          
          

              
     

    
        

           
        

          
           

  

         	   



           
            

          
            

            
           

         
         

  

       
         

     

 	   

  	    
         

         
  	     
       

        
      

        
          

        
          

   
         

     

 	       
         

         
           

    
          

         
         

         
        

       
         

          
        

 	      
         

            
           

         
        
 

       
          

        
        

            
         

            
          

         

          
        

       

        
      

          
           

    

 	           
        

         
           
         

          
            

           
          

         
         

         
   

          
        

       
        

      

 	   

  	     
         

        
        

       
       

      

 	       
         
          

 
          

       
         

          
         

         
      
        

        
           
          

          
      

           
           
           

          
        
           
 

         
	

  



         
      

 	        
           

           
       

       
     

           
        

 

         
          

           
           

        
         

          
      	  

        
         

          
      

 	        
        

         
           

           
            

  
    

 	        
        
            

          
           

         
       

         
         

          
          

         
          

       
         
          

            
        
           

   

     	  
           

            
          

          
    

         
        

             
           

          
 

	

 	      
         

            
          

         
         

         
          

  

	

 	       
       

         
         

         
     

        
        

        
  

         
     

	

 	      
        

          
         

        
           

            
     

        
       

         
       

        
        

     

        
       

  

          
         

          
      

         
     

         	   



	

 	         
          

         
        

         
         

     
           

        
           
           

         
          
         

           
  

	

 	       
          

          
         

        
          

         
   
          

        
        

          
     

  
  

	

 	       
        
        

        

	

 	     
          

      
        

         
     

	

 	      
        

        
   

	

 	      
      

       
  

	

 	     
          

       
         

   
          

         
          

      

          
          

      

  
  

	

 	     
           

           
        

        
       

     

	

 	      
          
        

         
        

        
        

        
         

         

	

 	       
         

         
            

           
         
        

	

 	      
        
           

         
       

	

 	     
         

      
       

        
 

       
       

    
         

       
        

        
       

	

 	      
         
          
        

           
      

         
	

  



         
          
            

         

 	  	     
      

           
       

   
          

   
        

         
       

       
          

       

 	          
          

         
       

        
      

       
        

      
      

        
           

       
          

       
    	    

       
           

        
        

         
    

 	       
        

         
     	   

          
        

         
         

           
 

      
       

          
        

        
    

          
       

       
          

      
           

        
 	      

      
         

  

   	  
        

       
          

     
           
         
            

      
           

          
      

 	        
           

         
       
          

         
         

       
  

   
  

 	      
          

          
         

             
          

        
           

  

 	       
          

        
           

          
          

           
         
    

 	       
        

          
          
          

            
          

            
 

         	   



	

 	        
        

         
        

       
          

     

	

 	     
      

         
       

 
          
       

          
         

           
           
           

            
       

 

	

 	      
           

    

	

 	        
          

          
      

	

 	         
          

           
        

           
        

     

	

 	       
         

          
          

      
             
         
        
         

 
          

      
           

        
          

          
 

	

 	       
        

         
        

         
         
 

           
         

            
          

         
        

        
         

    

   

   

	

 	    

         
         

            
        

         
          

         
          

          
        

         
           

        
         

        
        
         

          
          

        
     

         
         

        
           

  
         

        
         

         
   

           
         

  

         	   



    	  
       

           
       
           

          
           

          
          

          
       

         
  

        
        

         
  
         

      
           

         
           

         

       
         

           
             

       
         

    

  

      
          

        
           

        
         

         
         

  

        
           

            
         

           
         

           
       

           
           

        
      

           
           

  

 	       
          
        

 

         
      

 
         

           
        

        
        

          
         

             
  

 	       
          

        
         

         
        

      
          
           

        
 

         
        

          
           

           
      

     
        

          
           

         
          

           
   	      

           
    

 	      
          

           
            

        
          

         
           
           

        
          

           
         

   
           

          
     

          
         

          
       

         	   



           
      

           
         

       
          

          

	

 	       
          

          
         

         
         

   
  

       
          

    

   
 

	

 	     
         

        
        

          
          

       
         

         
          

     
          

            
       

        
          

            
        

         
         

          
          

          
          

      

	

 	        
        
        

       
          

        
          

       
 

              
         

         
        

   

 	       
        

            
        

      
        

       
  

           
       

          
             

 

 	      
             
        

         
        

      
      

          
     

          
            

        
         

          
 

 	        
        

            
      	 

          
          
           
           
     

   
 

 	       
        
        

     
       

         
     

          
         

        

         	   



       
       

      
     

      
           

      

      
  

    

   
  

  

 
 

 
   

  

 

   
  

 
 

     

   
 	   

   	  

  
   

    
   	  

     

    

   
  

  
  

 

   
  

  

    

    	   
       

           
           

         

     
        

        
         

 
         

         
         

           
       

 
         

            
     

           
       
        

        
 

        
           

        
        

    	   
         

         
          

          
         

            
         

           
           

         
          

           
         

           
       

          
         

         
          

       
        
           

 
            

         
         

      
         

           
           
  

  

         	   



	

 	        
           

           
         

  
 

	

 	       
           

          
           

          
       

         
       

       
         

  

	

 	        
    

           
          

            
           

           
       

         
          

          
        

          
        

        
         

          
      

          
          

      

	

 	        
            

          
         

          
        

       
         

         
          

           
         
          
           

        

	

 	         
            
        

         

          
            
              

         
           

     	    
         

 	        
           

         

      
          

          
         

         

 	      
           
        

        

 	       
           

      
             

      

  
  

 	    	 
       

            
           

        
         

          
   

 	       
          

 	       
          
          

            
           

           
            
          

   

 	        
           

           
           

            
          

       
     

         	   











From:
To:  NAVFAC MIDLANT, RIOCC Camp Lejeune;  NAVFAC MIDLANT, ROICC

 Camp Lejeune
Cc:
Subject: [Non-DoD Source] FW: RFP-063 CLEO LOCKERS AND ELECTRICAL CHANGES
Date: Friday, September 30, 2016 14:44:29
Attachments: image001.png

RFP-063 CLEO LOCKERS AND ELECTRICAL CHANGES.xlsx
ANDREWS & HAMILITON LOCKERS.pdf

RE-SENDING.  Thanks.  R/ 

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c  | Email:
 <mailto >

Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.

From: 
Sent: Tuesday, September 13, 2016 3:31 PM
To: (NAVFAC Contract Spec);  (NAVFAC CM)
Cc:  (Dragados Senior Vice President)
Subject: RFP-063 CLEO LOCKERS AND ELECTRICAL CHANGES

Good afternoon.  Attached is RFP-063 which is in response to PCO-082.  This PCO addressed the following 3
 items:

1) Dehumidifiers in the mechanical rooms

2) Raising the x2 type D suspended light fixtures in the CLEO open vehicle storage room, and

3)      Replacing CLEO 4-tier lockers with 1-tier lockers

4)      Installing a light switch behind the acrylic panel in the CLEO lobby

Please let me know if you need anything further.  Thanks.  R/ 
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 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c  Email:
 <mailto >

Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.
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ESTIMATE FOR CONTRACT MODIFICATION      DATE: 13 Sep 16

CONTRACT TITLE: Base Entry Road and Access Points. Phase II & III (P1383 & P1384) CONTRACT NO:

ROICC OFFICE: Camp Lejeune
** FOR OFFICIAL USE ONLY **

DESCRIPTION:

PRIME  CONTRACTOR'S  WORK Revisions/Comments
1. Direct Materials |||||||||||||||||| 0 |||||||||||||||||||||||||||
2. Sales Tax on Materials 7.00% of line 1 7.00% 0 |||||||||||||||||||||||||||
3. Direct Labor |||||||||||||||||| 0 |||||||||||||||||||||||||||
4. Insurance, Taxes, and Fringe Benefits 28.00% of line 3 28.00% 0 |||||||||||||||||||||||||||
5. Rental Equipment |||||||||||||||||| 0 |||||||||||||||||||||||||||
6. Sales Tax on Rental Equipment 6.75% of line 5 6.75% 0 |||||||||||||||||||||||||||
7. Equipment Ownership and Operating Expenses |||||||||||||||||| 0 |||||||||||||||||||||||||||

10. SUBTOTAL (add lines 8 and 9) |||||||||||||||||| |||||||||||||||||||| 0

Prime's Remarks:

SUBCONTRACTOR'S  WORK
11. Direct Materials |||||||||||||||||| 0 |||||||||||||||||||||||||||
12. Sales Tax on Materials 7.00% of line 11 7.00% 0 |||||||||||||||||||||||||||
13. Direct Labor |||||||||||||||||| 0 |||||||||||||||||||||||||||
14. Insurance, Taxes, and Fringe Benefits 30.00% of line 13 30.00% 0 |||||||||||||||||||||||||||
15. Rental Equipment |||||||||||||||||| 0 |||||||||||||||||||||||||||
16. Sales Tax on Rental Equipment 7.00% of line 15 7.00% 0 |||||||||||||||||||||||||||
17. Equip. Ownership and Operating Expns |||||||||||||||||| 0 |||||||||||||||||||||||||||
18. SUBTOTAL (add lines 11-17) |||||||||||||||||| |||||||||||||||||||| 9,314
19. Field Overhead 10.00% of line 18 10.00% 931 |||||||||||||||||||||||||||
20. Home Office Overhead 3.00% of (18+19) 3.00% 307 |||||||||||||||||||||||||||
21. SUBTOTAL (add lines 18, 19, & 20) |||||||||||||||||| |||||||||||||||||||| 10,552
22. Profit (as determined) 10.00% of line 21 10.00% 1,055 |||||||||||||||||||||||||||
23. SUBTOTAL (Add Lines 21& 22) |||||||||||||||||| |||||||||||||||||||| 11,607

Sub's Remarks:

SUMMARY
24. Prime Contractor's Work (from line 10) |||||||||||||||||| 0.00 |||||||||||||||||||||||||||
25. Sub-contractor's Work (from line 23) |||||||||||||||||| 11,607.00 |||||||||||||||||||||||||||
26. SUBTOTAL (add lines 24 & 25) |||||||||||||||||| |||||||||||||||||||| 11,607.00
27. Prime's Field Office Overhead 11.87% of line 26 11.87% 1,377.75 |||||||||||||||||||||||||||
28. SUBTOTAL (add lines 26 & 27) |||||||||||||||||| |||||||||||||||||||| 12,984.75
29. Prime's Profit (as determined) 10.00% of line 28 10.00% 1,298.48 |||||||||||||||||||||||||||
30. SUBTOTAL (add lines 28 & 29) |||||||||||||||||| |||||||||||||||||||| 14,283.23
31. Prime Contractor's Bond Premium 0.84% of line 30 0.84% 119.98 |||||||||||||||||||||||||||
32. Prime's Home Office Overhead 6.90% of line 30 6.90% 985.54 |||||||||||||||||||||||||||
33. TOTAL COST (Add Lines 31 and 32) |||||||||||||||||| |||||||||||||||||||| 15,389

Estimated time extension and justification

Prime Contractor name:
Subcontractor name: ** FOR OFFICIAL USE ONLY **

Signature & Title of preparer:
Note:  This estimate was Date: 13 Sep 16

     prepared independently

JOSE MARTIN, PROJECT MANAGER

(Printed Name & Title)

DRAGADOS USA
Group III Mgt

 

 

N40085-12-C-7714. 

RFP-063, PCO-082, CLEO LOCKERS AND ELECTRICAL CHANGES



ESTIMATE FOR CONTRACT MODIFICATION CONTRACT NO:

BREAKDOWN  OF  DIRECT  COSTS DATE: 13 Sep 16
ITEMS OF WORK FOR QTY UNIT       MATERIAL          LABOR O  EQUIPMENT

Prime Contractor Unit Cost Total Cost Unit Cost Total Cost R Qty Rate Total
1. 0 $0.00 0
2. 0 $0.00 0
3. 0 $0.00 0

4. 0 $0.00 0
5. 0 $0.00 0
6. 0 $0.00 0
7. 0 $0.00 0
8. 0 $0.00 0
9. 0 $0.00 0

10. 0 $0.00 0

ITEMS OF WORK FOR QTY UNIT       MATERIAL          LABOR O  EQUIPMENT
Subcontractor Unit Cost Total Cost Unit Cost Total Cost R Qty Rate Total

1. 0 0 0

2. 0 0 0
3. 0 0 0
4. 0 0 0
5. 0 0 0
6. 0 0 0
7. 0 0 0
8. 0 0 0
9. 0 0 0

10. 0 0 0
11. 0 0 0
12. 0 0 0
13. 0 0 0
14. 0 0 0
15. 0 0 0
16. 0 0 0
17. 0 0 0
18. 0 0 0
19. 0 0 0
20. 0 0 0
21. 0 0 0
22. 0 0 0
23. 0 0 0
24. 0 0 0
25. 0 0 0
26. 0 0 0
27. DIRECT Subcontractor's TOTALS 0 0 R Total (Rental) 0

O Total (Owned) 0
QTY UNIT QUOTE 

Unit Cost Total Cost
1.00 EA 7,153.75 7,154
1.00 EA 2,160.00 2,160

0

0
0
0
0
0
0
0

Subcontractor's Quotes TOTALS 9,314
** FOR OFFICIAL USE ONLY **

Subcontractor
Andrews & Hamiliton Co., Inc.

QUOTES FROM 

N40085-12-C-7714

JT Yates Electric Services, Inc.



From:
To:  NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC MIDLANT, RIOCC

 Camp Lejeune
Cc:
Subject: [Non-DoD Source] RFP-063 CLEO LOCKERS AND ELECTRICAL CHANGES
Date: Tuesday, September 13, 2016 15:31:41
Attachments: image001.png

RFP-063 CLEO LOCKERS AND ELECTRICAL CHANGES.xlsx
ANDREWS & HAMILITON LOCKERS.pdf

Good afternoon.  Attached is RFP-063 which is in response to PCO-082.  This PCO addressed the following 3
 items:

1) Dehumidifiers in the mechanical rooms

2) Raising the x2 type D suspended light fixtures in the CLEO open vehicle storage room, and

3)      Replacing CLEO 4-tier lockers with 1-tier lockers

4)      Installing a light switch behind the acrylic panel in the CLEO lobby

Please let me know if you need anything further.  Thanks.  R/ 

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c  | Email:
 <mailto >

Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.

(b)(6)
(b)(6) (b)(6)

(b)(6)

(b)
(6)

(b)(6)

(b)(6) (b)(6) (b)(6)
(b)(6)





ESTIMATE FOR CONTRACT MODIFICATION      DATE: 13 Sep 16

CONTRACT TITLE: Base Entry Road and Access Points. Phase II & III (P1383 & P1384) CONTRACT NO:

ROICC OFFICE: Camp Lejeune
** FOR OFFICIAL USE ONLY **

DESCRIPTION:

PRIME  CONTRACTOR'S  WORK Revisions/Comments
1. Direct Materials |||||||||||||||||| 0 |||||||||||||||||||||||||||
2. Sales Tax on Materials 7.00% of line 1 7.00% 0 |||||||||||||||||||||||||||
3. Direct Labor |||||||||||||||||| 0 |||||||||||||||||||||||||||
4. Insurance, Taxes, and Fringe Benefits 28.00% of line 3 28.00% 0 |||||||||||||||||||||||||||
5. Rental Equipment |||||||||||||||||| 0 |||||||||||||||||||||||||||
6. Sales Tax on Rental Equipment 6.75% of line 5 6.75% 0 |||||||||||||||||||||||||||
7. Equipment Ownership and Operating Expenses |||||||||||||||||| 0 |||||||||||||||||||||||||||

10. SUBTOTAL (add lines 8 and 9) |||||||||||||||||| |||||||||||||||||||| 0

Prime's Remarks:

SUBCONTRACTOR'S  WORK
11. Direct Materials |||||||||||||||||| 0 |||||||||||||||||||||||||||
12. Sales Tax on Materials 7.00% of line 11 7.00% 0 |||||||||||||||||||||||||||
13. Direct Labor |||||||||||||||||| 0 |||||||||||||||||||||||||||
14. Insurance, Taxes, and Fringe Benefits 30.00% of line 13 30.00% 0 |||||||||||||||||||||||||||
15. Rental Equipment |||||||||||||||||| 0 |||||||||||||||||||||||||||
16. Sales Tax on Rental Equipment 7.00% of line 15 7.00% 0 |||||||||||||||||||||||||||
17. Equip. Ownership and Operating Expns |||||||||||||||||| 0 |||||||||||||||||||||||||||
18. SUBTOTAL (add lines 11-17) |||||||||||||||||| |||||||||||||||||||| 9,314
19. Field Overhead 10.00% of line 18 10.00% 931 |||||||||||||||||||||||||||
20. Home Office Overhead 3.00% of (18+19) 3.00% 307 |||||||||||||||||||||||||||
21. SUBTOTAL (add lines 18, 19, & 20) |||||||||||||||||| |||||||||||||||||||| 10,552
22. Profit (as determined) 10.00% of line 21 10.00% 1,055 |||||||||||||||||||||||||||
23. SUBTOTAL (Add Lines 21& 22) |||||||||||||||||| |||||||||||||||||||| 11,607

Sub's Remarks:

SUMMARY
24. Prime Contractor's Work (from line 10) |||||||||||||||||| 0.00 |||||||||||||||||||||||||||
25. Sub-contractor's Work (from line 23) |||||||||||||||||| 11,607.00 |||||||||||||||||||||||||||
26. SUBTOTAL (add lines 24 & 25) |||||||||||||||||| |||||||||||||||||||| 11,607.00
27. Prime's Field Office Overhead 11.87% of line 26 11.87% 1,377.75 |||||||||||||||||||||||||||
28. SUBTOTAL (add lines 26 & 27) |||||||||||||||||| |||||||||||||||||||| 12,984.75
29. Prime's Profit (as determined) 10.00% of line 28 10.00% 1,298.48 |||||||||||||||||||||||||||
30. SUBTOTAL (add lines 28 & 29) |||||||||||||||||| |||||||||||||||||||| 14,283.23
31. Prime Contractor's Bond Premium 0.84% of line 30 0.84% 119.98 |||||||||||||||||||||||||||
32. Prime's Home Office Overhead 6.90% of line 30 6.90% 985.54 |||||||||||||||||||||||||||
33. TOTAL COST (Add Lines 31 and 32) |||||||||||||||||| |||||||||||||||||||| 15,389

Estimated time extension and justification

Prime Contractor name:
Subcontractor name: ** FOR OFFICIAL USE ONLY **

Signature & Title of preparer:
Note:  This estimate was Date: 13 Sep 16

     prepared independently

JOSE MARTIN, PROJECT MANAGER

(Printed Name & Title)

DRAGADOS USA
Group III Mgt

 

 

N40085-12-C-7714. 

RFP-063, PCO-082, CLEO LOCKERS AND ELECTRICAL CHANGES



ESTIMATE FOR CONTRACT MODIFICATION CONTRACT NO:

BREAKDOWN  OF  DIRECT  COSTS DATE: 13 Sep 16
ITEMS OF WORK FOR QTY UNIT       MATERIAL          LABOR O  EQUIPMENT

Prime Contractor Unit Cost Total Cost Unit Cost Total Cost R Qty Rate Total
1. 0 $0.00 0
2. 0 $0.00 0
3. 0 $0.00 0

4. 0 $0.00 0
5. 0 $0.00 0
6. 0 $0.00 0
7. 0 $0.00 0
8. 0 $0.00 0
9. 0 $0.00 0

10. 0 $0.00 0

ITEMS OF WORK FOR QTY UNIT       MATERIAL          LABOR O  EQUIPMENT
Subcontractor Unit Cost Total Cost Unit Cost Total Cost R Qty Rate Total

1. 0 0 0

2. 0 0 0
3. 0 0 0
4. 0 0 0
5. 0 0 0
6. 0 0 0
7. 0 0 0
8. 0 0 0
9. 0 0 0

10. 0 0 0
11. 0 0 0
12. 0 0 0
13. 0 0 0
14. 0 0 0
15. 0 0 0
16. 0 0 0
17. 0 0 0
18. 0 0 0
19. 0 0 0
20. 0 0 0
21. 0 0 0
22. 0 0 0
23. 0 0 0
24. 0 0 0
25. 0 0 0
26. 0 0 0
27. DIRECT Subcontractor's TOTALS 0 0 R Total (Rental) 0

O Total (Owned) 0
QTY UNIT QUOTE 

Unit Cost Total Cost
1.00 EA 7,153.75 7,154
1.00 EA 2,160.00 2,160

0

0
0
0
0
0
0
0

Subcontractor's Quotes TOTALS 9,314
** FOR OFFICIAL USE ONLY **

Subcontractor
Andrews & Hamiliton Co., Inc.

QUOTES FROM 

N40085-12-C-7714

JT Yates Electric Services, Inc.



From:  NAVFAC MIDLANT, ROICC Camp Lejeune
To:  NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC

 MIDLANT, ROICC Camp Lejeune
Cc: (T&D Solutions)
Subject: RE: ROADWAY LIGHTS ON AT WILSON GATE
Date: Friday, March 11, 2016 11:52:33

The lights are out of warranty at this point I think. But that is Public works that would pursue. Any warranty issues
 goes through them, not us.

V/r,

EC, USN
Construction Manager

ROICC Camp Lejeune
1005 Michael Road
Camp Lejeune, NC 28547
---------------------------------
Office 
Fax

-----Original Message-----
From:  [mailto ]
Sent: Friday, March 11, 2016 9:31 AM
To:  NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC
 MIDLANT, ROICC Camp Lejeune;  NAVFAC MIDLANT, ROICC Camp Lejeune
Cc (T&D Solutions)
Subject: [Non-DoD Source] FW: ROADWAY LIGHTS ON AT WILSON GATE

Good morning.  Are the lights at the Wilson Gate still under their warranty?  This is NAVFAC's to pursue, correct? 
 Thanks.  R/

-----Original Message-----
From: ]
Sent: Thursday, March 10, 2016 5:11 PM
To: 

 I investigated this issue with the pole light not working on the inbound lane. The problem is something is
 shorting out in the pole light head. The pole lights have fuses in them at the base of the pole. We have power
 coming to the fuse holder in the light and I changed the fuse 3 times and it blew every time which means something
 is shorting out from the base up the pole.

JT Yates Electric Service
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> On Mar 9, 2016, at 9:18 AM,  <mailto
> > wrote:

>

> Good morning   Please look into this.  Thanks.  R/ 

>

>

> -----Original Message-----

> From: 
  ]

> Subject: RE: ROADWAY LIGHTS ON AT WILSON GATE

>

> ,

>

> I'm sure you have already gotten this, but just in-case, the light in the front right-hand side (as you are entering
 Wilson gate) did not come on last night.  Not sure if the bulb is burnt out or something else, just wanted to pass it
 along.  Thank you!

>

> Company Commander

> Military Police Company

>
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From:
To:  NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC MIDLANT,

 ROICC Camp Lejeune;  NAVFAC MIDLANT, ROICC Camp Lejeune
Cc:  (T&D Solutions)
Subject: [Non-DoD Source] FW: ROADWAY LIGHTS ON AT WILSON GATE
Date: Friday, March 11, 2016 9:31:33

Good morning.  Are the lights at the Wilson Gate still under their warranty?  This is NAVFAC’s to pursue, correct? 
 Thanks.  R/

-----Original Message-----
From: ]
Sent: Thursday, March 10, 2016 5:11 PM
To: 

 I investigated this issue with the pole light not working on the inbound lane. The problem is something is
 shorting out in the pole light head. The pole lights have fuses in them at the base of the pole. We have power
 coming to the fuse holder in the light and I changed the fuse 3 times and it blew every time which means something
 is shorting out from the base up the pole.

JT Yates Electric Service

> On Mar 9, 2016, at 9:18 AM, 
> > wrote:

>

> Good morning   Please look into this.  Thanks.  R/ 

>

>

> -----Original Message-----

> From: 
 ]

> Subject: RE: ROADWAY LIGHTS ON AT WILSON GATE

>

>
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>

> I'm sure you have already gotten this, but just in-case, the light in the front right-hand side (as you are entering
 Wilson gate) did not come on last night.  Not sure if the bulb is burnt out or something else, just wanted to pass it
 along.  Thank you!

>

> Company Commander

> Military Police Company

>



From:
To:
Cc:  NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC MIDLANT,

 ROICC Camp Lejeune;  NAVFAC
 MIDLANT, ROICC Camp Lejeune

Subject: [Non-DoD Source] Fwd: ROADWAY LIGHTS ON AT WILSON GATE
Date: Thursday, March 10, 2016 17:35:28

, pls have give me a call about this light at the Wilson Gate.  Thanks. R/ 

Deputy Project Manager
Dragados USA, Camp Lejeune
Sent from my iPhone

Begin forwarded message:

        From: 
        Date: March 10, 2016 at 5:11:21 PM EST
        To: 
        Cc: (Group III Mgt Superintendent)" <
 
        Subject: Re: ROADWAY LIGHTS ON AT WILSON GATE
       
       

        I investigated this issue with the pole light not working on the inbound lane. The problem is something
 is shorting out in the pole light head. The pole lights have fuses in them at the base of the pole. We have power
 coming to the fuse holder in the light and I changed the fuse 3 times and it blew every time which means something
 is shorting out from the base up the pole.
       
        
        JT Yates Electric Service
        
       
       

                On Mar 9, 2016, at 9:18 AM,  wrote:
               

               
               

                Good morning .  Please look into this.  Thanks.  R/ 
               

               
               

               
               

                -----Original Message-----
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                From: 
               

                Subject: RE: ROADWAY LIGHTS ON AT WILSON GATE
               

               
               

                
               

               
               

                I'm sure you have already gotten this, but just in-case, the light in the front right-hand side (as you are
 entering Wilson gate) did not come on last night.  Not sure if the bulb is burnt out or something else, just wanted to
 pass it along.  Thank you!
               

               
               

                Company Commander
               

                Military Police Company
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From:  NAVFAC MIDLANT, ROICC Camp Lejeune
To:  MARFORCOM, I&E/PWD FSC
Subject: FW: ** UPDATE - WILSON GATE ELECTRICAL **
Date: Thursday, March 03, 2016 20:38:00
Attachments: image001.png

FW JV response to P13834 RFI 331 (727 KB).msg
RE WILSON GATE ELECTRICAL - AVB HEAT TRACE (10.0 KB).msg
AVB OM MANUALS (5.76 KB).msg
WILSON GATE AVB ELECTRICAL SCHEMATICS (84.3 KB).msg
WILSON GATE AVB CONTACT INFO (1.33 MB).msg

FYI - We are having the same issues at the Wilson gate with figuring out how to get those vehicle barriers/etc to
 work! He has found out the attached info. I guess I'm going to try to get up with this guy and see if we can get some
 O&M manuals.  The electrical/barriers were installed by Balfour Beatty Infrastructure, contract N40085-12-C-
7703. You wouldn't happen to have those manuals, would you?  We were supposed to get a ton of copies!

Still thinking about it! I think our best bet on the DTC gates (MCASNR, Main, & Piney Green) is to have  try
 to butter up 

Contract Specialist

-----Original Message-----
From: ]
Sent: Thursday, March 03, 2016 3:15 PM
To:  NAVFAC MIDLANT, ROICC Camp Lejeune
Subject: [Non-DoD Source] FW: ** UPDATE - WILSON GATE ELECTRICAL **

FYI.  R/

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c  | Email: 
 <mailto >

Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.
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From: 
Sent: Thursday, March 03, 2016 3:02 PM
To:  NAVFAC MIDLANT, ROICC Camp Lejeune';  (AMEC PM); 
 
Cc:  NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC
 MIDLANT, ROICC Camp Lejeune;  NAVFAC MIDLANT, ROICC Camp Lejeune; 
  NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC
 MIDLANT, ROICC Camp Lejeune; (Dragados Senior Vice President);  (Dragados QC
 Specialist);  (Dragados QC Manager);  (PM, Group III Management); 
 (Group III Mgt Superintendent);  (Dragados USA)
Subject: ** UPDATE - WILSON GATE ELECTRICAL **

Good afternoon   I looked into this this morning.  Below is where we are.

.         Duke Progress Energy transformers are energized and high voltage cable is running from them to the panels
 on the sides of the VC and the Gatehouse.  Both panels have lockout/tagouts on them.

.         Today, my sub is pulling Automatic Transfer Switch (ATS) control wires to the generators.  This will be
 complete by Monday.

.         All the street light wire has been pulled already.

.         Before we request an inspection from Lindy (NAVFAC) my sub is supposed to have the AVB wires pulled
 into the MDP - This is a potential delay that I previously alerted you to.  The AVB power is wrong according to our
 contract documents.  We had several power conflicts with the AVB before we submitted a RFI on this.  The initial
 designer (CEMS) response is attached to this email (AVB heat trace).  They won't accept responsibility because "at
 the time of the design, the manufacturer of the AVB and heat trace was not known and the 480V connection was
 based on another manufacturer."  I then sent RFI-331 and received from  a second designer response
 which says "as a result of a third party installation of the AVB without any input or engineering from the JV -
 CEMS is not able to comment on the required electrical connections."  I then received an email from the OICC on
 26Feb asking me what I can do to fix this.  I took the following steps:

o   I personally went to the AVB and copied the manufacturer's information off the side and called them and was
 able to reach the guy who actually installed the devices at the Wilson Gate ( , see attached email for
 contact information).  He sent me the electrical schematics (see attached email) for the AVBs which indicate our
 plans are way off from being able to support the AVBs.  According to the manufacturer, the AVBs should have the
 following electrical service:

.         208V 3ph power (4 circuits, one per pump)

.         208V 1ph power (7 circuits, one per heat mat)

.         120V 1ph power (8 circuits, two per pump)

o   I requested copies of the AVB O&M manuals several times from NAVFAC and haven't received them (see
 attached)

o   Additionally, I have called back the manufacturer and asked them for options.  Any solution offered by them
 goes beyond any authority I have so I have to kick this back to you.
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AVB issues aside, if you want the lights at the Wilson Gate sooner and you want to waive the AVB tie-in during
  inspection of the MDP panel (your call) you can have the lights in about a week.  Thanks.  R/

 | Deputy Project Manager & Small Business Liaison |  |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w  c  | Email: 
 <mailto >

Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******

This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.

-----Original Message-----
From:  NAVFAC MIDLANT, ROICC Camp Lejeune
Sent: Thursday, March 03, 2016 1:50 PM
To: 
Cc  NAVFAC MIDLANT, ROICC Camp Lejeune; NAVFAC
 MIDLANT, ROICC Camp Lejeune;  NAVFAC MIDLANT, ROICC Camp Lejeune; 
  NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC
 MIDLANT, ROICC Camp Lejeune
Subject: Power at Visitor's Center - Canopy

- When will power be on at the Wilson Gate?

ROICC Team - please review and provide input on when you think power will be on.

Thanks,

, PE

Supervisory Construction Manager

ROICC, Camp Lejeune, NC
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From:
 NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC MIDLANT,

 ROICC Camp Lejeune AVFAC MIDLANT, ROICC Camp Lejeune  NAVFAC
 MIDLANT, ROICC Camp Lejeune

Cc:
Subject: AVB O&M MANUALS
Date: Wednesday, February 24, 2016 15:47:44
Attachments: image001.png

RE-SENDING:   Good afternoon   Please see below email from .  Might you still have the 7 copies of
 the Wilson Gate O&M manuals?

From: 
Sent: Tuesday, June 23, 2015 4:18 PM
To
Cc  (PM, Group III Management);  (Yates Electric); 
 Group III Superintendent);  (Dragados USA QC Specialist)
Subject: FW: TRANSMITTAL 1064, RFI-284, SECURITY PANELS CONTROLLED FROM GATEHOUSE

Good afternoon   I have the 2 AVB controllers from   I would like to get 1 of the manuals from you if it is
 available.  Thanks.  R/

 | Deputy Project Manager & Small Business Liaison |   |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w  c | Email:  <mailto: >
 

Dragados USA, Inc. is An Equal Opportunity Employer

From ]
Sent: Tuesday, June 23, 2015 12:27 PM
To: 
Cc  NAVFAC MIDLANT, ROICC Camp Lejeune
Subject: RE: TRANSMITTAL 1064, RFI-284, SECURITY PANELS CONTROLLED FROM GATEHOUSE

I spoke to  and he said that he turned over 7 manuals to the government and he thought  had at least 4 of
 them.  You might touch base with to see if he can give you one to see if it contains the info you need regarding
 hook-up instructions.
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, PE | Construction Manager

Amec Foster Wheeler

Environment and Infrastructure

Cell

From: 
Sent: Monday, June 22, 2015 5:42 PM
To:  (NAVFAC inbound OICC);  
 < MBF
 Architects); 
Cc:  (PM, Group III Management);  <
  (Yates Electric);  (Group
 III Superintendent)
Subject: TRANSMITTAL 1064, RFI-284, SECURITY PANELS CONTROLLED FROM GATEHOUSE

Good afternoon.  See attached RFI-284 which asks about the AVB controller panels and other security panels
 controlled in the gatehouse.  See attached photos A, B, & C and plan sheet EP102

Contractor is in receipt from the government of 3 electrical boxes related to the security features controlled from
 inside the Wilson Gate gatehouse.  Two of them are AVB controllers but there is no paperwork, no instructions, no
 labeling, and no way to identify the items.  See photo-A and please identify what each item is using the legend
 descriptions found on EP102 (AVB, SP, WW, ESS).

Plan sheet EP102 (see attached) shows panels labeled: AVB (AVB control panel), SP (speed control panel), WW
 (wrong way detector control panel), and ESS.  There is no entry in the legend identifying ESS.  What is this?

I have 3 physical panels and am supposed to have 4.  What am I missing and who provides it?

See attached photo-B.  These are 2 similar control panels.  The one on the right has a cable access in the lower left
 corner.  The other one has no access on any side.  Request instructions for installation of this panel.

See attached photo-C which shows 1 of the 2 similar control boxes held up to the wall in a vertical mounted
 position.  This does not seem right.  It would seem more logical for it to be mounted horizontally as on a table or
 shelf but this is not the case.  See sheet A104 which shows a re-cycling area and a doorway where the panels are to
 be mounted.  How do you want these mounted?  At what height off the floor? 

Thanks.  R/
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 | Deputy Project Manager & Small Business Liaison |  |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c | Email:  <mailt
 

Dragados USA, Inc. is An Equal Opportunity Employer
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From:  NAVFAC MIDLANT, ROICC Camp Lejeune
To:
Cc:  NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC MIDLANT, ROICC

 Camp Lejeune;  NAVFAC MIDLANT, ROICC Camp Lejeune; 
 NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC MIDLANT, ROICC Camp Lejeune

Subject: FW: JV response to P1383/4 RFI 331
Date: Friday, February 26, 2016 14:29:29
Attachments: 116022617331202439.jpg

P1383 4 RFI 331 Response.pdf

,

See attached response from the AE on RFI 331.  Please address and let me know what you can do to fix.

V/r,

CEC, USN
Construction Manager

ROICC Camp Lejeune
1005 Michael Road
Camp Lejeune, NC 28547
---------------------------------
Office 
Fax 

-----Original Message-----
From ]
Sent: Friday, February 26, 2016 12:33 PM
To:  NAVFAC MIDLANT, ROICC Camp Lejeune
Cc:  NAVFAC MIDLANT,
  NAVFAC MIDLANT, IPTMC; 
Subject: [Non-DoD Source] JV response to P1383/4 RFI 331

,

See attached JV response to P1383/4 RFI No. 331 regarding the AVB motor voltage.

Regards,

, PE

Associate Engineer

AMEC Foster Wheeler Environment & Infrastructure, Inc.
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8745 W. Higgins Rd, Suite 300

Chicago, IL 60631

O 

D 

M 

amecfw.com

       

This message is the property of Amec Foster Wheeler plc and/or its subsidiaries and/or affiliates and is intended
 only for the named recipient(s). Its contents (including any attachments) may be confidential, legally privileged or
 otherwise protected from disclosure by law. Unauthorised use, copying, distribution or disclosure of any of it may
 be unlawful and is strictly prohibited. We assume no responsibility to persons other than the intended named
 recipient(s) and do not accept liability for any errors or omissions which are a result of email transmission. If you
 have received this message in error, please notify us immediately by reply email to the sender and confirm that the
 original message and any attachments and copies have been destroyed and deleted from your system. This
 disclaimer applies to any and all messages originating from us and set out above. If you do not wish to receive
 future unsolicited commercial electronic messages from us, please forward this email to: unsubscribe@amecfw.com
 and include “Unsubscribe” in the subject line. If applicable, you will continue to receive invoices, project
 communications and similar factual, non-commercial electronic communications.

Please click http://amecfw.com/email-disclaimer for notices and company information in relation to emails
 originating in the UK, Italy or France.
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From:
To:  NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC

 MIDLANT, ROICC Camp Lejeune;  NAVFAC MIDLANT, ROICC Camp Lejeune; 
 (AMEC PM)  (MCI East);  NAVFAC
 MIDLANT, ROICC Camp Lejeune  NAVFAC MIDLANT, ROICC Camp Lejeune

Cc:  (Yates Electric);  (PM, Group III Management); 
 (Group III Superintendent)

Subject: RE: WILSON GATE ELECTRICAL - AVB HEAT TRACE
Date: Tuesday, January 19, 2016 9:16:38
Attachments: image002.jpg

image003.png

Please connect to panel L1.  At the time of the design, the manufacturer of the AVB and heat trace was not known
 and the 480V connection was based on another manufacturer.

, P.E.

Vice President, Principal Electrical Engineer

 <

P: 

CEMS Engineering | Architecture

 <http://www.cemsengineering.com/> www.CEMSengineering.com

From  [mailto: ]
Sent: Wednesday, January 13, 2016 12:46 PM
To  (NAVFAC inbound OICC)
 
 (AMEC PM) 
 
 (MCI East)
  (NAVFAC Contract Spec) 
 NAVFAC MIDLANT, ROICC Camp Lejeune 
Cc:  (Yates
 Electric)  (PM, Group III Management) 
  (Group III Superintendent) 
Subject: WILSON GATE ELECTRICAL - AVB HEAT TRACE

Good afternoon.  Please see the attachment.  EP601 indicates that the AVB heat trace is to enter the MDP panel
 which is 277/480 voltage.  The attached photos show the AVB heat trace data plate which calls for 120 volt. 

Q:  Do you want the AVB heat trace (120 volt) connected to the MDP panel (277 volt)?  My electrical subcontractor

(b)(6)
(b)(6) (b)(6)

(b)(6) (b)
(b) (b)(6) (b)(6)

(b)(6)
(b)(6) (b)(6) (b)(6)

(b)(6)

(b)(6)

(b)(6)

(b)(6)

(b)(6) (b)(6)

(b)(6) (b)(6)
(b)(6)
(b)(6) (b)(6)
(b)(6)
(b)(6)
(b)(6) (b)(6)
(b)(6) (b)(6)

(b)(6)
(b)(6) (b)(6)

(b)(6) (b)(6)



 recommends connecting in adjacent panel L1 which has spares in it (see again EP601).  Cost, if any, is minimal.

Thanks.  R/ 

 | Deputy Project Manager & Small Business Liaison |   |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c  | Email:  <mailto >
 

Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.
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From:
To:  NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC MIDLANT, ROICC

 Camp Lejeune;  NAVFAC MIDLANT, ROICC Camp Lejeune  NAVFAC
 MIDLANT, ROICC Camp Lejeune;  NAVFAC MIDLANT, ROICC Camp Lejeune; 
 (MCI East)  (AMEC PM)
 

Cc:
Subject: WILSON GATE AVB CONTACT INFO
Date: Friday, February 12, 2016 8:28:29
Attachments: image001.png

AVB SUPPLIER INFO.JPG
EP603.pdf

Good morning.  See attached picture for contact info for the supplier/installer of the AVB at the Wilson Gate.  This
 was installed under a previous contract (by others).

AVB installer at Wilson Gate

Mid-Atlantic Entry Systems

As you know, we have so far encountered 2 electrical voltage mis-matches while fulfilling our contract work to
 bring electrical service to the Wilson Gate AVBs.

·         Plans have us bringing 480V to the AVB heat trace and the manufacturer calls for 208V.

·         Plans have us bringing 480V to the inbound/outbound AVB controllers (motors) and the manufacturer calls
 for 208V.

In both instances  (NAVFAC) has been helpful in pursuing solutions.

I phoned Mid-Atlantic Entry Systems yesterday to request an O&M manual which I believe will be helpful during
 installation of the desk-mounted AVB controllers which reside in the gatehouse.   provided information
 on the installation requirements which I asked him to provide directly to NAVFAC.  He said he is willing to
 participate in a conference call.  I’ll copy you all on an invitation to this conference call.

Thank you.  R/

 | Deputy Project Manager & Small Business Liaison |   |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c | Email:  <mailto >
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Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.







From:
To:  NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC MIDLANT, ROICC

 Camp Lejeune;  NAVFAC MIDLANT, ROICC Camp Lejeune; 
 NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC MIDLANT, ROICC Camp Lejeune
  NAVFAC MIDLANT, ROICC Camp Lejeune  (MCI East)

Cc:
Subject: WILSON GATE AVB ELECTRICAL SCHEMATICS
Date: Monday, February 22, 2016 14:22:38
Attachments: image001.png

SCAN 003854.pdf
Importance: High

Good afternoon .  Attached are the electrical schematics I requested from the installer of the
 Wilson Gate AVBs (installed by others).  Request your review of this and direction to Dragados on how you wish
 for us to proceed with bringing electric service to the AVBs.

Do you have the O&M manuals that came with the install?  If so, may I have a copy please?  Thanks.  R/

 | Deputy Project Manager & Small Business Liaison |   |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c  | Email:  <mailto >
 

Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.

From ]
Sent: Monday, February 22, 2016 11:43 AM
To: 
Subject: Wedge Information You Requested

Attached you will find the drawing that was provided by us during construction.  You will note that you need the
 following for power…

208V 3ph power (4 circuits, one per pump)

208V 1ph power (7 circuits, one per heat mat)
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120V 1ph power (8 circuits, two per pump)

Please let me know if you have any questions or if I can be of any assistance.

, CAGSD

 Direct
 Toll Free
 Fax

www.midatlanticentry.com

Mid-Atlantic Entry Systems
541 Eastpark Ct.
Sandston, VA 23150
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From:
To:  NAVFAC MIDLANT, ROICC Camp Lejeune
Subject: [Non-DoD Source] FW: ** UPDATE - WILSON GATE ELECTRICAL **
Date: Thursday, March 03, 2016 15:18:26
Attachments: image001.png

FW JV response to P13834 RFI 331.msg
RE WILSON GATE ELECTRICAL - AVB HEAT TRACE.msg
AVB OM MANUALS.msg
WILSON GATE AVB ELECTRICAL SCHEMATICS.msg
WILSON GATE AVB CONTACT INFO.msg

FYI.  R/

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c  | Email:
 <mailto >

Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.

From
Sent: Thursday, March 03, 2016 3:02 PM
To  NAVFAC MIDLANT, ROICC Camp Lejeune';  (AMEC PM); 
 
Cc  NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC
 MIDLANT, ROICC Camp Lejeune;  NAVFAC MIDLANT, ROICC Camp Lejeune; 
  NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC
 MIDLANT, ROICC Camp Lejeune; (Dragados Senior Vice President);  (Dragados QC
 Specialist);  (Dragados QC Manager);  (PM, Group III Management); 
 (Group III Mgt Superintendent);  (Dragados USA)
Subject: ** UPDATE - WILSON GATE ELECTRICAL **

Good afternoon   I looked into this this morning.  Below is where we are.

·         Duke Progress Energy transformers are energized and high voltage cable is running from them to the panels
 on the sides of the VC and the Gatehouse.  Both panels have lockout/tagouts on them.

·         Today, my sub is pulling Automatic Transfer Switch (ATS) control wires to the generators.  This will be
 complete by Monday.
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·         All the street light wire has been pulled already.

·         Before we request an inspection from  (NAVFAC) my sub is supposed to have the AVB wires pulled
 into the MDP - This is a potential delay that I previously alerted you to.  The AVB power is wrong according to our
 contract documents.  We had several power conflicts with the AVB before we submitted a RFI on this.  The initial
 designer (CEMS) response is attached to this email (AVB heat trace).  They won’t accept responsibility because "at
 the time of the design, the manufacturer of the AVB and heat trace was not known and the 480V connection was
 based on another manufacturer.”  I then sent RFI-331 and received from  a second designer response
 which says “as a result of a third party installation of the AVB without any input or engineering from the JV –
 CEMS is not able to comment on the required electrical connections.”  I then received an email from the OICC on
 26Feb asking me what I can do to fix this.  I took the following steps:

o   I personally went to the AVB and copied the manufacturer’s information off the side and called them and was
 able to reach the guy who actually installed the devices at the Wilson Gate ( , see attached email for
 contact information).  He sent me the electrical schematics (see attached email) for the AVBs which indicate our
 plans are way off from being able to support the AVBs.  According to the manufacturer, the AVBs should have the
 following electrical service:

·         208V 3ph power (4 circuits, one per pump)

·         208V 1ph power (7 circuits, one per heat mat)

·         120V 1ph power (8 circuits, two per pump)

o   I requested copies of the AVB O&M manuals several times from NAVFAC and haven’t received them (see
 attached)

o   Additionally, I have called back the manufacturer and asked them for options.  Any solution offered by them
 goes beyond any authority I have so I have to kick this back to you.

AVB issues aside, if you want the lights at the Wilson Gate sooner and you want to waive the AVB tie-in during
 inspection of the MDP panel (your call) you can have the lights in about a week.  Thanks.  R/ 

 | Deputy Project Manager & Small Business Liaison |  |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c  | Email:
 <mailto

Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******

This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.
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-----Original Message-----
From  NAVFAC MIDLANT, ROICC Camp Lejeune [mailto: ]
Sent: Thursday, March 03, 2016 1:50 PM
To: 
Cc:  NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC
 MIDLANT, ROICC Camp Lejeune;  NAVFAC MIDLANT, ROICC Camp Lejeune; 
  NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC
 MIDLANT, ROICC Camp Lejeune
Subject: Power at Visitor's Center - Canopy

 - When will power be on at the Wilson Gate?

ROICC Team - please review and provide input on when you think power will be on.

Thanks,

 PE

Supervisory Construction Manager

ROICC, Camp Lejeune, NC
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From:  NAVFAC MIDLANT, ROICC Camp Lejeune
To:
Cc:  NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC MIDLANT, ROICC

 Camp Lejeune;  NAVFAC MIDLANT, ROICC Camp Lejeune; 
 NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC MIDLANT, ROICC Camp Lejeune

Subject: FW: JV response to P1383/4 RFI 331
Date: Friday, February 26, 2016 14:29:29
Attachments: 116022617331202439.jpg

P1383 4 RFI 331 Response.pdf

,

See attached response from the AE on RFI 331.  Please address and let me know what you can do to fix.

V/r,

 CEC, USN
Construction Manager

ROICC Camp Lejeune
1005 Michael Road
Camp Lejeune, NC 28547
---------------------------------
Office 
Fax 

-----Original Message-----
From  [mailto ]
Sent: Friday, February 26, 2016 12:33 PM
To:  NAVFAC MIDLANT, ROICC Camp Lejeune
Cc:  NAVFAC MIDLANT,
 IPTMC;  NAVFAC MIDLANT, IPTMC;
Subject: [Non-DoD Source] JV response to P1383/4 RFI 331

,

See attached JV response to P1383/4 RFI No. 331 regarding the AVB motor voltage.

Regards,

, PE

Associate Engineer

AMEC Foster Wheeler Environment & Infrastructure, Inc.
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8745 W. Higgins Rd, Suite 300

Chicago, IL 60631

O 

D 
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E 

amecfw.com

       

This message is the property of Amec Foster Wheeler plc and/or its subsidiaries and/or affiliates and is intended
 only for the named recipient(s). Its contents (including any attachments) may be confidential, legally privileged or
 otherwise protected from disclosure by law. Unauthorised use, copying, distribution or disclosure of any of it may
 be unlawful and is strictly prohibited. We assume no responsibility to persons other than the intended named
 recipient(s) and do not accept liability for any errors or omissions which are a result of email transmission. If you
 have received this message in error, please notify us immediately by reply email to the sender and confirm that the
 original message and any attachments and copies have been destroyed and deleted from your system. This
 disclaimer applies to any and all messages originating from us and set out above. If you do not wish to receive
 future unsolicited commercial electronic messages from us, please forward this email to: unsubscribe@amecfw.com
 and include “Unsubscribe” in the subject line. If applicable, you will continue to receive invoices, project
 communications and similar factual, non-commercial electronic communications.

Please click http://amecfw.com/email-disclaimer for notices and company information in relation to emails
 originating in the UK, Italy or France.
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From:
To: ;  NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC

 MIDLANT, ROICC Camp Lejeune;  NAVFAC MIDLANT, ROICC Camp Lejeune
  (AMEC PM)
  MCIEAST, I&E\IDD  NAVFAC MIDLANT, ROICC Camp Lejeune;
  NAVFAC MIDLANT, ROICC Camp Lejeune

Cc: (Yates Electric); (PM, Group III Management)
 (Group III Superintendent)

Subject: RE: WILSON GATE ELECTRICAL - AVB HEAT TRACE
Date: Tuesday, January 19, 2016 9:16:42
Attachments: image003.png

Please connect to panel L1.  At the time of the design, the manufacturer of the AVB and heat trace was not known
 and the 480V connection was based on another manufacturer.

, P.E.

Vice President, Principal Electrical Engineer

P: 

CEMS Engineering | Architecture

www.CEMSengineering.com <http://www.cemsengineering.com/>

cid:image001.jpg@01CF7429.0D4A2D80

From  [mailto:
Sent: Wednesday, January 13, 2016 12:46 PM
To:  (NAVFAC inbound OICC) 
 
 
 
 (MCI East)
 NAVFAC Contract Spec)
  NAVFAC MIDLANT, ROICC Camp Lejeune
Cc (Yates
 Electric)  (PM, Group III Management) <ebarrow@groupiiimgt.com>;
  (Group III Superintendent)
Subject: WILSON GATE ELECTRICAL - AVB HEAT TRACE

Good afternoon.  Please see the attachment.  EP601 indicates that the AVB heat trace is to enter the MDP panel
 which is 277/480 voltage.  The attached photos show the AVB heat trace data plate which calls for 120 volt. 

Q:  Do you want the AVB heat trace (120 volt) connected to the MDP panel (277 volt)?  My electrical subcontractor
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 recommends connecting in adjacent panel L1 which has spares in it (see again EP601).  Cost, if any, is minimal.

Thanks.  R/

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c  | Email: 
 <mailto >

Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.
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From:
To:  MIDLANT, ROICC Camp Lejeune;  NAVFAC MIDLANT, ROICC

 Camp Lejeune;  NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC
 MIDLANT, ROICC Camp Lejeune  NAVFAC MIDLANT, ROICC Camp Lejeune;
 MCIEAST, I&E\IDD
 
 

Cc:
Subject: WILSON GATE AVB CONTACT INFO
Attachments: image001.png

EP603.pdf

Good morning.  See attached picture for contact info for the supplier/installer of the AVB at the Wilson Gate.  This
 was installed under a previous contract (by others).

AVB installer at Wilson Gate

Mid-Atlantic Entry Systems

As you know, we have so far encountered 2 electrical voltage mis-matches while fulfilling our contract work to
 bring electrical service to the Wilson Gate AVBs.

·         Plans have us bringing 480V to the AVB heat trace and the manufacturer calls for 208V.

·         Plans have us bringing 480V to the inbound/outbound AVB controllers (motors) and the manufacturer calls
 for 208V.

In both instances  (NAVFAC) has been helpful in pursuing solutions.

I phoned Mid-Atlantic Entry Systems yesterday to request an O&M manual which I believe will be helpful during
 installation of the desk-mounted AVB controllers which reside in the gatehouse.   provided information
 on the installation requirements which I asked him to provide directly to NAVFAC.  He said he is willing to
 participate in a conference call.  I’ll copy you all on an invitation to this conference call.

Thank you.  R/ 

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |
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Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.







From:
To:  NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC MIDLANT, ROICC

 Camp Lejeune;  NAVFAC MIDLANT, ROICC Camp Lejeune
 NAVFAC MIDLANT, ROICC Camp Lejeune  NAVFAC MIDLANT, ROICC Camp Lejeune
  NAVFAC MIDLANT, ROICC Camp
  MCIEAST, I&E\IDD

Cc:
Subject: WILSON GATE AVB ELECTRICAL SCHEMATICS
Attachments: image001.png

SCAN 003854.pdf
Importance: High

Good afternoon .  Attached are the electrical schematics I requested from the installer of the
 Wilson Gate AVBs (installed by others).  Request your review of this and direction to Dragados on how you wish
 for us to proceed with bringing electric service to the AVBs.

Do you have the O&M manuals that came with the install?  If so, may I have a copy please?  Thanks.  R/ 

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |
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Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.

From: mailto ]
Sent: Monday, February 22, 2016 11:43 AM
To
Subject: Wedge Information You Requested

Attached you will find the drawing that was provided by us during construction.  You will note that you need the
 following for power…

208V 3ph power (4 circuits, one per pump)

208V 1ph power (7 circuits, one per heat mat)
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120V 1ph power (8 circuits, two per pump)

Please let me know if you have any questions or if I can be of any assistance.

 CAGSD

Direct
 Toll Free
 Fax

www.midatlanticentry.com

Mid-Atlantic Entry Systems
541 Eastpark Ct.
Sandston, VA 23150
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From:
To:  NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC MIDLANT,

 ROICC Camp Lejeune;  NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC
 MIDLANT, ROICC Camp Lejeune

Cc:
Subject: [Non-DoD Source] AVB O&M MANUALS
Date: Wednesday, February 24, 2016 15:47:44
Attachments: image001.png

RE-SENDING:   Good afternoon .  Please see below email from Joe Blair.  Might you still have the 7 copies of
 the Wilson Gate O&M manuals?

From: 
Sent: Tuesday, June 23, 2015 4:18 PM
To: 
Cc:  (PM, Group III Management);  (Yates Electric); 
  (Group III Superintendent);  (Dragados USA QC Specialist)
Subject: FW: TRANSMITTAL 1064, RFI-284, SECURITY PANELS CONTROLLED FROM GATEHOUSE

Good afternoon   I have the 2 AVB controllers from Gary.  I would like to get 1 of the manuals from you if it is
 available.  Thanks.  R

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c  | Email: 
 <mailto >

Dragados USA, Inc. is An Equal Opportunity Employer

From  [mailto ]
Sent: Tuesday, June 23, 2015 12:27 PM
To
Cc  NAVFAC MIDLANT, ROICC Camp Lejeune
Subject: RE: TRANSMITTAL 1064, RFI-284, SECURITY PANELS CONTROLLED FROM GATEHOUSE

I spoke to  and he said that he turned over 7 manuals to the government and he thought  had at least 4 of
 them.  You might touch base with  see if he can give you one to see if it contains the info you need regarding
 hook-up instructions.
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 PE | Construction Manager

Amec Foster Wheeler

Environment and Infrastructure

From  [mailto ]
Sent: Monday, June 22, 2015 5:42 PM
To  (NAVFAC inbound OICC);
 <mailto > ;  (MBF Architects); 
 
Cc:  (PM, Group III Management);
  (Yates Electric);
 (Group III Superintendent)
Subject: TRANSMITTAL 1064, RFI-284, SECURITY PANELS CONTROLLED FROM GATEHOUSE

Good afternoon.  See attached RFI-284 which asks about the AVB controller panels and other security panels
 controlled in the gatehouse.  See attached photos A, B, & C and plan sheet EP102

Contractor is in receipt from the government of 3 electrical boxes related to the security features controlled from
 inside the Wilson Gate gatehouse.  Two of them are AVB controllers but there is no paperwork, no instructions, no
 labeling, and no way to identify the items.  See photo-A and please identify what each item is using the legend
 descriptions found on EP102 (AVB, SP, WW, ESS).

Plan sheet EP102 (see attached) shows panels labeled: AVB (AVB control panel), SP (speed control panel), WW
 (wrong way detector control panel), and ESS.  There is no entry in the legend identifying ESS.  What is this?

I have 3 physical panels and am supposed to have 4.  What am I missing and who provides it?

See attached photo-B.  These are 2 similar control panels.  The one on the right has a cable access in the lower left
 corner.  The other one has no access on any side.  Request instructions for installation of this panel.

See attached photo-C which shows 1 of the 2 similar control boxes held up to the wall in a vertical mounted
 position.  This does not seem right.  It would seem more logical for it to be mounted horizontally as on a table or
 shelf but this is not the case.  See sheet A104 which shows a re-cycling area and a doorway where the panels are to
 be mounted.  How do you want these mounted?  At what height off the floor? 

Thanks.  R/
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From:  MCIEAST, Telecom Support Div.
To:  NAVFAC MIDLANT, ROICC Camp Lejeune NAVFAC

 MIDLANT, ROICC Camp Lejeune  NAVFAC MIDLANT, ROICC Camp Lejeune
Cc:
Subject: RE: TRANSMITTAL 1222, SPEC 33 82 00, TELECOMMUNICATIONS OUTSIDE PLANT, SD-06, TEST REPORTS,

 CLEO ACCEPTANCE TESTS, 24SM FOC AND 50PR COPPER
Date: Wednesday, February 24, 2016 13:42:17

 we should have a crew out there next week.

R/S,

Outside Plant Supervisor
Telecommunications Support Division
MCB Camp Lejeune, NC
Email:
Comm:  
DSN:      
Cell:       
Customer feedback welcome at:
http://ice.disa mil/index.cfm?fa=site&site_id=113

-----Original Message-----
From  [mailto ]
Sent: Wednesday, February 24, 2016 12:16 PM
To:  
Cc: 
Subject: [Non-DoD Source] FW: TRANSMITTAL 1222, SPEC 33 82 00, TELECOMMUNICATIONS OUTSIDE
 PLANT, SD-06, TEST REPORTS, CLEO ACCEPTANCE TESTS, 24SM FOC AND 50PR COPPER

Good afternoon   Did you have a chance to review the acceptance report for the CLEO OSP?  Thanks.  R/
 

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c  | Email: 
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Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.
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From
Sent: Wednesday, February 10, 2016 2:15 PM
To:  (NAVFAC inbound OICC);  (Base
 Telephone); 
 (AMEC PM);
 
Cc: (Dragados USA); Dragados Senior Vice President);  (Dragados QC
 Manager);  (Dragados QC Specialist);  (PM, Group III Management);
 (Group III Mgt Superintendent);  (Yates
 Electric)
Subject: TRANSMITTAL 1222, SPEC 33 82 00, TELECOMMUNICATIONS OUTSIDE PLANT, SD-06, TEST
 REPORTS, CLEO ACCEPTANCE TESTS, 24SM FOC AND 50PR COPPER

Good afternoon.  Attached is transmittal 1222 which are the submittals for acceptance testing of the 24SM FOC and
 50PR copper telecommunication cables (Outside Plant).  This is submitted IAW SPEC 33 82 00,
 Telecommunications Outside Plant, paragraphs 3.5.2.1. and 3.5.2.2.  Hard copies of this are being delivered to your
 offices with parallel routing to the designer and Base Telephone ).

Good afternoon .   These cables are complete and continuous through to the telecommunications backboard
 inside of the CLEO Admin building.  They are pulled into but not spliced into the cabinet in front of the lift station
 in front of the dog kennels.

Thanks.  R/

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |
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Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.
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From:
To:  MCIEAST, Telecom Support Div.  NAVFAC MIDLANT, ROICC Camp

 Lejeune;  NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC MIDLANT,
 ROICC Camp Lejeune

Cc:
Subject: [Non-DoD Source] FW: TRANSMITTAL 1222, SPEC 33 82 00, TELECOMMUNICATIONS OUTSIDE PLANT, SD-06,

 TEST REPORTS, CLEO ACCEPTANCE TESTS, 24SM FOC AND 50PR COPPER
Date: Wednesday, February 24, 2016 12:19:15
Attachments: image001.png

TRANSMITTAL 1222, SPEC 33 82 00, TELECOMMUNICATIONS OUTSIDE PLANT, SD-06, TEST REPORTS, CLEO
 ACCEPTANCE TESTS, 24SM FOC AND 50PR COPPER.pdf

Good afternoon .  Did you have a chance to review the acceptance report for the CLEO OSP?  Thanks.  R/
 

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |
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Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.

From: 
Sent: Wednesday, February 10, 2016 2:15 PM
To NAVFAC inbound OICC); (Base
 Telephone); 
  (AMEC PM); 
 
Cc: (Dragados Dragados Senior Vice President);  (Dragados QC
 Manager);  (Dragados QC Specialist);  (PM, Group III Management);
 (Group III Mgt Superintendent);  (Yates
 Electric)
Subject: TRANSMITTAL 1222, SPEC 33 82 00, TELECOMMUNICATIONS OUTSIDE PLANT, SD-06, TEST
 REPORTS, CLEO ACCEPTANCE TESTS, 24SM FOC AND 50PR COPPER

Good afternoon.  Attached is transmittal 1222 which are the submittals for acceptance testing of the 24SM FOC and
 50PR copper telecommunication cables (Outside Plant).  This is submitted IAW SPEC 33 82 00,
 Telecommunications Outside Plant, paragraphs 3.5.2.1. and 3.5.2.2.  Hard copies of this are being delivered to your
 offices with parallel routing to the designer and Base Telephone (Leland Davis).
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Good afternoon .   These cables are complete and continuous through to the telecommunications backboard
 inside of the CLEO Admin building.  They are pulled into but not spliced into the cabinet in front of the lift station
 in front of the dog kennels.

Thanks.  R/

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |
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Dragados USA, Inc. is An Equal Opportunity Employer
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This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.
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From:
To:  NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC MIDLANT, ROICC

 Camp Lejeune  NAVFAC MIDLANT, ROICC Camp Lejeune
Cc:
Subject: [Non-DoD Source] VISITOR"S CENTER OUTSTANDING ITEMS
Date: Wednesday, February 24, 2016 12:13:54
Attachments: image001.png

DOC.PDF
WILSON GATE AVB ELECTRICAL SCHEMATICS.msg

Good morning.   Pls see below email from .  The light pole has gone away and is no longer a discussion item. 
 The AVB boxes haven’t been moved yet and I will, unfortunately, have to submit a cost proposal on behalf of my
 sub (Yates) for this work.  I have a suggestion for you to consider.  I suspect that you are going to have to do
 something with the provision of electrical service to the AVBs (see attached email).   is up to date on the
 issues and I’m on-hold until he provides direction.  If a change is required for the AVB electrical service I will roll
 the cost proposal for the relocation of the AVB boxes into the same RFP.  Is this acceptable?  R/

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |
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**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.

-----Original Message-----
From:  NAVFAC MIDLANT, ROICC Camp Lejeune
 [mailto ]
Sent: Friday, December 04, 2015 3:40 PM
To: 
Cc:  CIV NAVFAC MIDLANT, ROICC Camp Lejeune
Subject: FW: Gatehouse Observation Push Buttons

Gents,

See attached drawing for where PMO would like the AVB button moved to.  In addition the base wants the light
 removed that is right in front of the gatehouse that we have spoken about previously.  Consider this your RFP. 
 Please provide your proposal by 21 DEC 2015.
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V/r,

CEC, USN

Construction Manager
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From:
To:  NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC MIDLANT, ROICC

 Camp Lejeune  NAVFAC MIDLANT, ROICC Camp Lejeune; 
 NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC MIDLANT, ROICC Camp Lejeune
  NAVFAC MIDLANT, ROICC Camp
  MCIEAST, I&E\IDD

Cc:
Subject: WILSON GATE AVB ELECTRICAL SCHEMATICS
Attachments: image001.png

SCAN 003854.pdf
Importance: High

Good afternoon .  Attached are the electrical schematics I requested from the installer of the
 Wilson Gate AVBs (installed by others).  Request your review of this and direction to Dragados on how you wish
 for us to proceed with bringing electric service to the AVBs.

Do you have the O&M manuals that came with the install?  If so, may I have a copy please?  Thanks.  R/

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |
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**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.

From:  [mailto ]
Sent: Monday, February 22, 2016 11:43 AM
To
Subject: Wedge Information You Requested

Attached you will find the drawing that was provided by us during construction.  You will note that you need the
 following for power…

208V 3ph power (4 circuits, one per pump)

208V 1ph power (7 circuits, one per heat mat)
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120V 1ph power (8 circuits, two per pump)

Please let me know if you have any questions or if I can be of any assistance.

, CAGSD

 Direct
 Toll Free
 Fax

www.midatlanticentry.com

Mid-Atlantic Entry Systems
541 Eastpark Ct.
Sandston, VA 23150
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From:  NAVFAC MIDLANT, ROICC Camp Lejeune
To:  NAVFAC MIDLANT, ROICC Camp Lejeune
Subject: FW: TRANSMITTAL 1222, SPEC 33 82 00, TELECOMMUNICATIONS OUTSIDE PLANT, SD-06, TEST REPORTS,

 CLEO ACCEPTANCE TESTS, 24SM FOC AND 50PR COPPER
Date: Monday, February 22, 2016 9:51:00
Attachments: image001.png

TRANSMITTAL 1222, SPEC 33 82 00, TELECOMMUNICATIONS OUTSIDE PLANT, SD-06, TEST REPORTS, CLEO
 ACCEPTANCE TESTS, 24SM FOC AND 50PR COPPER.pdf

FYI

Contract Specialist
ROICC Camp Lejeune

-----Original Message-----
From  [mailto ]
Sent: Friday, February 19, 2016 1:53 PM
To:  NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC
 MIDLANT, ROICC Camp Lejeune;  MCIEAST, Telecom Support Div.
Cc: 
Subject: [Non-DoD Source] FW: TRANSMITTAL 1222, SPEC 33 82 00, TELECOMMUNICATIONS OUTSIDE
 PLANT, SD-06, TEST REPORTS, CLEO ACCEPTANCE TESTS, 24SM FOC AND 50PR COPPER

Good afternoon.  Have you had a chance to review this acceptance test for the CLEO copper and fiber outside
 plant?  Thanks.  R/

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c  | Email:
 <mailto >

Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.

From: 
Sent: Wednesday, February 10, 2016 2:15 PM
To  (NAVFAC inbound OICC);  (Base
 Telephone);

(b)(6)
(b)(6)

(b)(6)

(b)(6)

(b)(6) (b)(6)

(b)(6) (b)(6)
(b)(6)

(b)(6)

(b)(6)

(b)(6)

(b)(6) (b)(6) (b)(6)
(b)(6)

(b)(6)

(b)(6) (b)(6)
(b)(6)



  (AMEC PM); 
 
Cc:  (Dragados USA);  (Dragados Senior Vice President);  (Dragados QC
 Manager); Dragados QC Specialist);  (PM, Group III Management); 
 (Group III Mgt Superintendent);  (Yates
 Electric)
Subject: TRANSMITTAL 1222, SPEC 33 82 00, TELECOMMUNICATIONS OUTSIDE PLANT, SD-06, TEST
 REPORTS, CLEO ACCEPTANCE TESTS, 24SM FOC AND 50PR COPPER

Good afternoon.  Attached is transmittal 1222 which are the submittals for acceptance testing of the 24SM FOC and
 50PR copper telecommunication cables (Outside Plant).  This is submitted IAW SPEC 33 82 00,
 Telecommunications Outside Plant, paragraphs 3.5.2.1. and 3.5.2.2.  Hard copies of this are being delivered to your
 offices with parallel routing to the designer and Base Telephone ).

Good afternoon .   These cables are complete and continuous through to the telecommunications backboard
 inside of the CLEO Admin building.  They are pulled into but not spliced into the cabinet in front of the lift station
 in front of the dog kennels.

Thanks.  R/ 

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c | Email:
 <mailto:DKramer@Dragados-USA.com>

Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.
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From:
To:  NAVFAC MIDLANT, ROICC Camp Lejeune; Owen,  NAVFAC MIDLANT, ROICC

  MCIEAST, Telecom Support Div.
Cc:
Subject: [Non-DoD Source] FW: TRANSMITTAL 1222, SPEC 33 82 00, TELECOMMUNICATIONS OUTSIDE PLANT, SD-06,

 TEST REPORTS, CLEO ACCEPTANCE TESTS, 24SM FOC AND 50PR COPPER
Date: Friday, February 19, 2016 13:54:18
Attachments: image001.png

TRANSMITTAL 1222, SPEC 33 82 00, TELECOMMUNICATIONS OUTSIDE PLANT, SD-06, TEST REPORTS, CLEO
 ACCEPTANCE TESTS, 24SM FOC AND 50PR COPPER.pdf

Good afternoon.  Have you had a chance to review this acceptance test for the CLEO copper and fiber outside
 plant?  Thanks.  R/ 

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c  | 
 <mailto >

Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.

From
Sent: Wednesday, February 10, 2016 2:15 PM
To:  (NAVFAC inbound OICC);  (Base
 Telephone);
 (AMEC PM); 
 
Cc: (Dragados USA); Dragados Senior Vice President); Dragados QC
 Manager);  (Dragados QC Specialist);  (PM, Group III Management); 
 (Group III Mgt Superintendent);  (Yates
 Electric)
Subject: TRANSMITTAL 1222, SPEC 33 82 00, TELECOMMUNICATIONS OUTSIDE PLANT, SD-06, TEST
 REPORTS, CLEO ACCEPTANCE TESTS, 24SM FOC AND 50PR COPPER

Good afternoon.  Attached is transmittal 1222 which are the submittals for acceptance testing of the 24SM FOC and
 50PR copper telecommunication cables (Outside Plant).  This is submitted IAW SPEC 33 82 00,
 Telecommunications Outside Plant, paragraphs 3.5.2.1. and 3.5.2.2.  Hard copies of this are being delivered to your
 offices with parallel routing to the designer and Base Telephone ( ).
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Good afternoon    These cables are complete and continuous through to the telecommunications backboard
 inside of the CLEO Admin building.  They are pulled into but not spliced into the cabinet in front of the lift station
 in front of the dog kennels.

Thanks.  R/ 

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c  | Email:
 <mailto >

Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.
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From:
To:  NAVFAC MIDLANT, ROICC Camp Lejeune  NAVFAC

 MIDLANT, ROICC Camp Lejeune;  NAVFAC MIDLANT, ROICC Camp Lejeune; 
  (AMEC PM); 
  MCIEAST, I&E\IDD  NAVFAC MIDLANT, ROICC Camp Lejeune;
  NAVFAC MIDLANT, ROICC Camp Lejeune

Cc:  (Yates Electric); (PM, Group III Management)
 (Group III Superintendent); 

Subject: [Non-DoD Source] RE: WILSON GATE ELECTRICAL - AVB HEAT TRACE
Date: Tuesday, January 19, 2016 9:32:35
Attachments: image001.png

Thanks .  I’m meeting with NAVFAC later today to look at this.  I will share your email with them.  R/

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c  | Email: 
 <mailto >

Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.

From  [mailto ]
Sent: Tuesday, January 19, 2016 9:17 AM
To:  (NAVFAC inbound OICC); 
 AMEC PM);  (joseph.blair@amec.com);
  (MCI East);  (NAVFAC Contract
 Spec);  NAVFAC MIDLANT, ROICC Camp Lejeune 
Cc:  (Yates Electric);  (PM, Group III Management); 
  (Group III Superintendent);
Subject: RE: WILSON GATE ELECTRICAL - AVB HEAT TRACE

Please connect to panel L1.  At the time of the design, the manufacturer of the AVB and heat trace was not known
 and the 480V connection was based on another manufacturer.

 P.E.

Vice President, Principal Electrical Engineer
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>

P:

CEMS Engineering | Architecture

www.CEMSengineering.com <http://www.cemsengineering.com/>

cid:image001.jpg@01CF7429.0D4A2D80

From  [mailt ]
Sent: Wednesday, January 13, 2016 12:46 PM
To  (NAVFAC inbound OICC) 
 
  (AMEC PM)
 
 (MCI East)
  (NAVFAC Contract Spec) 
  NAVFAC MIDLANT, ROICC Camp Lejeune
Cc: (Yates
 Electric) (PM, Group III Management) 
 (Group III Superintendent)
Subject: WILSON GATE ELECTRICAL - AVB HEAT TRACE

Good afternoon.  Please see the attachment.  EP601 indicates that the AVB heat trace is to enter the MDP panel
 which is 277/480 voltage.  The attached photos show the AVB heat trace data plate which calls for 120 volt. 

Q:  Do you want the AVB heat trace (120 volt) connected to the MDP panel (277 volt)?  My electrical subcontractor
 recommends connecting in adjacent panel L1 which has spares in it (see again EP601).  Cost, if any, is minimal.

Thanks.  R/ 

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |
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Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
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 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.



From:
To:  NAVFAC MIDLANT, ROICC Camp Lejeune  NAVFAC

 MIDLANT, ROICC Camp Lejeune;  NAVFAC MIDLANT, ROICC Camp Lejeune; 
 Barker (AMEC PM);  (joseph.blair@amec.com); 
  MCIEAST, I&E\IDD;  MIDLANT, ROICC Camp Lejeune;
  NAVFAC MIDLANT, ROICC Camp Lejeune

Cc:  (Yates Electric)  (PM, Group III Management); 
 (Group III Superintendent)

Subject: [Non-DoD Source] RE: WILSON GATE ELECTRICAL - AVB HEAT TRACE
Date: Tuesday, January 19, 2016 9:16:58
Attachments: image003.png

Please connect to panel L1.  At the time of the design, the manufacturer of the AVB and heat trace was not known
 and the 480V connection was based on another manufacturer.

, P.E.

Vice President, Principal Electrical Engineer

P: 

CEMS Engineering | Architecture

www.CEMSengineering.com <http://www.cemsengineering.com/>

cid:image001.jpg@01CF7429.0D4A2D80

From: ]
Sent: Wednesday, January 13, 2016 12:46 PM
To  (NAVFAC inbound OICC) 
 
  (AMEC PM) 
 
 
 
 
Cc:
 
 
Subject: WILSON GATE ELECTRICAL - AVB HEAT TRACE

Good afternoon.  Please see the attachment.  EP601 indicates that the AVB heat trace is to enter the MDP panel
 which is 277/480 voltage.  The attached photos show the AVB heat trace data plate which calls for 120 volt. 

Q:  Do you want the AVB heat trace (120 volt) connected to the MDP panel (277 volt)?  My electrical subcontractor
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 recommends connecting in adjacent panel L1 which has spares in it (see again EP601).  Cost, if any, is minimal.

Thanks.  R/

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c  | Email: 
 <mailto >

Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.
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From: Kramer, David
To: Adcock, Christopher L LT NAVFAC MIDLANT, ROICC Camp Lejeune; Owen, Travis C CIV NAVFAC MIDLANT,

 ROICC Camp Lejeune; Southerland, Lindy III CIV NAVFAC MIDLANT, ROICC Camp Lejeune; Jesse Barker (AMEC
 PM); Joe Blair (joseph.blair@amec.com); Oscar "OT" Anderson (oscar.anderson@amec.com);
 sperkins@cemsengineering.com; Sylvester, Emily M CIV MCIEAST, I&E\IDD; Ashton, Rachel A CIV NAVFAC
 MIDLANT, ROICC Camp Lejeune; Lacy, Ken H CIV NAVFAC MIDLANT, ROICC Camp Lejeune

Cc: Soler, Jose; Socha, Matthew; TJ Smith (Yates Electric); Erik Barrow (PM, Group III Management); Don Conway
 (Group III Superintendent)

Subject: [Non-DoD Source] WILSON GATE ELECTRICAL - AVB HEAT TRACE
Date: Wednesday, January 13, 2016 12:46:40
Attachments: image001.png

WILSON GATE AVB ELECTRICAL.pdf

Good afternoon.  Please see the attachment.  EP601 indicates that the AVB heat trace is to enter the MDP panel
 which is 277/480 voltage.  The attached photos show the AVB heat trace data plate which calls for 120 volt. 

Q:  Do you want the AVB heat trace (120 volt) connected to the MDP panel (277 volt)?  My electrical subcontractor
 recommends connecting in adjacent panel L1 which has spares in it (see again EP601).  Cost, if any, is minimal.

Thanks.  R/

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c  | Email:
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Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.
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From:
To:  NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC

 MIDLANT, ROICC Camp Lejeune  NAVFAC MIDLANT, ROICC Camp Lejeune; 
 NAVFAC MIDLANT, ROICC Camp Lejeune; 

Cc:  (Yates  (PM, Group III Management); 
 (Group III Superintendent)

Subject: REQUEST AN ANSWER
Date: Wednesday, August 12, 2015 16:50:36
Attachments: image003.png

Good afternoon.  I have a question about the overspeed (OS) loops under the pavement at the Visitor’s Center.  (See
 below email chain)

·         There are 5 traffic lanes and 5 rad sensors.  Are we sure there are only 4 OS sensors under the pavement?

Thanks.  R/ 

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |
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Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.

From: ]
Sent: Thursday, July 23, 2015 8:02 AM
To:  (NAVFAC inbound OICC);
 
Cc: 
Subject: RE: VISITOR'S CENTER CANOPY CONDUIT

1.       I am not sure how many overspeed loops were installed.  can you help on this one?

2.       #10 wire for rad sensors and #18 wire for overspeed loops can be installed in the same conduit.  I confirmed
 this with the rad sensor suppler rep.

3.       According to the rad sensor supplier, the rad sensors may never get installed.  We should pull the wire and
 secure for future use.  At that point, the rad sensor installer would connect the wires.  As for the over speed sensor

(b)(6)
(b)(6) (b)(6)

(b)(6) (b)(6)
(b) (b)(6)
(b)(6) (b)(6) (b)(6)

(b)

(b)(6)

(b)(6) (b)(6) (b)(6)
(b)(6)

(b)(6)

(b)(6) (b)(6)
(b)(6)

(b)(6)

(b)
(6)



 loops, this should be connected by the  barrier installer.  The OS loops are part of the barrier system.

, P.E.

Vice President, Principal Electrical Engineer

P: (

F: 

CEMS Engineering|Architecture

www.CEMSengineering.com <http://www.CEMSengineering.com>

cid:image001.jpg@01CF7429.0D4A2D80

From: ]
Sent: Tuesday, July 21, 2015 6:36 PM
To  (NAVFAC inbound OICC)
 
 
Cc: 

Subject: VISITOR'S CENTER CANOPY CONDUIT

Good afternoon  asked me to go through the scope of work and identify any cable deletions.  I reviewed
 with my subcontractor and we can’t find any.  Can any of you identify cable deletions associated with this scope of
 work?

:  I have questions about the overspeed (OS) loops under the pavement at the Visitor’s Center.

·         The email correspondence between you and  (see attached email) indicates we should use the 2”
 conduit rad sensor conduit and run x4 18 AWG wire to connect the sensors to the AVB controller in the
 guardhouse.  There are 5 traffic lanes and 5 rad sensors.  Are we sure there are only 4 OS sensors under the
 pavement?

·         We are already required to run x2 10AWG wires in the 2” rad sensor conduit for power to the rad sensors. 
 Please confirm the additional x4 18 AWG can run in the same 2” conduit.

·         We are responsible for all connections in the guardhouse but understand we are not responsible for connecting
 to the OS detectors or the rad sensors.  Please confirm.

Thanks.  R

(b)(6)

(b)(6)

(b)(6)

(b)(6)

(b)(6)

(b)(6) (b)(6)
(b)(6)
(b)(6)

(b)(6)
(b)(6)

(b)(6)

(b)(6)

(b)(6)

(b)(6)



 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |
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 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.

(b)(6)

(b)(6) (b)(6) (b)(6)
(b)(6)



From:  NAVFAC MIDLANT, ROICC Camp Lejeune
To:  NAVFAC MIDLANT, ROICC Camp Lejeune;

 NAVFAC MIDLANT, ROICC Camp Lejeune
Cc:
Subject: RE: Base Entry Street Lights COR
Date: Monday, July 13, 2015 15:03:07

,

Yes go ahead and submit unsolicited.

V/r,

 CEC, USN
Construction Manager

ROICC Camp Lejeune
1005 Michael Road
Camp Lejeune, NC 28547
---------------------------------
Office 
Fax 

-----Original Message-----
From: ]
Sent: Monday, July 13, 2015 2:19 PM
To:  NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC
 MIDLANT, ROICC Camp Lejeune;  NAVFAC
 MIDLANT, ROICC Camp Lejeune
Cc
Subject: RE: Base Entry Street Lights COR

Good afternoon .  This week I will be submitting the cost proposal for hook-up of the additional 12 street lights
 at the Wilson gate.  I only have your email below.  Is this an unsolicited proposal?  Thanks.  R

 | Deputy Project Manager & Small Business Liaison |  |
311 Parachute Tower Road | Camp Lejeune, NC  28542 |
Phone: w   Dragados USA, Inc. is An
 Equal Opportunity Employer
**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.

-----Original Message-----
From:  NAVFAC MIDLANT, ROICC Camp Lejeune
 [mailto ]
Sent: Thursday, July 02, 2015 8:49 AM
To:  NAVFAC MIDLANT, ROICC Camp Lejeune;
 

(b)(6)
(b)(6) (b)(6)
(b)(6)
(b)(6)

(b)
(6)

(b)(6)
(b)
(6)

(b)(6)
(b)(6)

(b)(6)

(b)(6) (b)(6)
(b)(6)

(b)(6)

(b)
(6) (b)(6)

(b)(6)

(b)(6) (b)(6) (b)(6)

(b)(6)
(b)(6)

(b)(6) (b)(6)
(b)(6)



Cc: 
Subject: RE: Base Entry Street Lights COR

Yes, please submit a proposal on it.

V/r,

 CEC, USN
Construction Manager

ROICC Camp Lejeune
1005 Michael Road
Camp Lejeune, NC 28547
---------------------------------
Office 
Fax 

-----Original Message-----
From ]
Sent: Tuesday, June 30, 2015 5:26 PM
To:  NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC
 MIDLANT, ROICC Camp Lejeune;
 
Cc
Subject: FW: Base Entry Street Lights COR

Good afternoon.  There are 12 extra roadway lights at the Wilson gate that are not on our contract  is
 aware of this and can provide background.  Do you want an unsolicited proposal to run conductor from them to the
 same circuits we’re already powering?  Thanks.  R/

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |
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This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
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 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.

From
Sent: Tuesday, June 30, 2015 5:04 PM
To: 
Subject: Fw: Base Entry Street Lights COR
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 is saying that he doesn’t have anything on the street lights yet for Base Entry.

 - Vice President
Group III Mgt., Inc.
Cell: 
Office: 
Fax: 

From:  

Sent: Tuesday, June 30, 2015 9:14 AM

To: > 

Cc: 

Subject: RE: Base Entry Street Lights COR

Have not got anything on this  can you meet with  and confirm what we need to quote.

Thank you,

Vice President

J.T. Yates Electric Service, Inc

 Phone

 Fax

From: ]
Sent: Friday, June 26, 2015 10:52 AM
To: 
Subject: Base Entry Street Lights COR

 -

(b)(6)

(b)
(6)

(b)(6)

(b)(6)
(b)(6)

(b)(6)

(b)(6)

(b)(6)

(b)(6)

(b
)

(b)(6)

(b)(6)

(b)(6)

(b)(6)

(b)(6)

(b)
(6)



Are you working on the additional street lights change order?

Thank you -

 - Vice President
Group III Mgt., Inc.
Cell
Office: 
Fax: 

________________________________

Avast logo <https://www.avast.com/antivirus>

This email has been checked for viruses by Avast antivirus software.
www.avast.com <https://www.avast.com/antivirus> 
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From:
To:  NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC MIDLANT,

 ROICC Camp Lejeune  NAVFAC MIDLANT, ROICC
 Camp Lejeune

Cc:
Subject: RE: Base Entry Street Lights COR
Date: Monday, July 13, 2015 14:26:41

Good afternoon   This week I will be submitting the cost proposal for hook-up of the additional 12 street lights
 at the Wilson gate.  I only have your email below.  Is this an unsolicited proposal?  Thanks.  R/

 | Deputy Project Manager & Small Business Liaison |  |
311 Parachute Tower Road | Camp Lejeune, NC  28542 |
Phone: w | c  | Email:
Dragados USA, Inc. is An Equal Opportunity Employer
**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.

-----Original Message-----
From:  NAVFAC MIDLANT, ROICC Camp Lejeune
 ]
Sent: Thursday, July 02, 2015 8:49 AM
To:  NAVFAC MIDLANT, ROICC Camp Lejeune; 
 
Cc: 
Subject: RE: Base Entry Street Lights COR

Yes, please submit a proposal on it.

V/r,

, CEC, USN
Construction Manager

ROICC Camp Lejeune
1005 Michael Road
Camp Lejeune, NC 28547
---------------------------------
Office 
Fax 

-----Original Message-----
From ]
Sent: Tuesday, June 30, 2015 5:26 PM
To:  NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC
 MIDLANT, ROICC Camp Lejeune; 
 
Cc: 
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Subject: FW: Base Entry Street Lights COR

Good afternoon.  There are 12 extra roadway lights at the Wilson gate that are not on our contract.  is
 aware of this and can provide background.  Do you want an unsolicited proposal to run conductor from them to the
 same circuits we’re already powering?  Thanks.  R/

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c  | Email: 
 <mailto >

Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.

From: 
Sent: Tuesday, June 30, 2015 5:04 PM
To: 
Subject: Fw: Base Entry Street Lights COR

Ernie is saying that he doesn’t have anything on the street lights yet for Base Entry.

 - Vice President
Group III Mgt., Inc.
Cell
Office
Fax: 

From: > 

Sent: Tuesday, June 30, 2015 9:14 AM

To: > 

Cc

Subject: RE: Base Entry Street Lights COR
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Have not got anything on this  can you meet with  and confirm what we need to quote.

Thank you,

Vice President

J.T. Yates Electric Service, Inc

Phone

 Fax

From ]
Sent: Friday, June 26, 2015 10:52 AM
To: 
Subject: Base Entry Street Lights COR

 -

Are you working on the additional street lights change order?

Thank you -

 - Vice President
Group III Mgt., Inc.
Cell: 
Office
Fax

________________________________

Avast logo <https://www.avast.com/antivirus>

This email has been checked for viruses by Avast antivirus software.
www.avast.com <https://www.avast.com/antivirus> 
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From:  NAVFAC MIDLANT, ROICC Camp Lejeune
To:
Cc:  NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC MIDLANT, ROICC

 Camp Lejeune
Subject: FW: CLEO CLASSROOM
Date: Tuesday, June 30, 2015 7:56:15

Gents,

The CLEO comm room door will need to be fixed per the spec and swing outward. 

The modification we had used this change on will need to be readdressed.

V/r,

, CEC, USN
Construction Manager

ROICC Camp Lejeune
1005 Michael Road
Camp Lejeune, NC 28547
---------------------------------
Office 
Fax 

-----Original Message-----
From: 
Sent: Tuesday, June 30, 2015 7:51 AM
To:  NAVFAC MIDLANT, ROICC Camp Lejeune
Cc:  NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC
 MIDLANT, ROICC Camp Lejeune
Subject: RE: CLEO CLASSROOM

Sir

Door must swing out, is in the contract specifications, industry standards,
was briefed on site, and yes the room size is also an issue ...
Because of the beam construction conduits that are normally 3" off the wall
are 18" off the wall causing encroachment in an already small room.
Door swinging in causes more encroachment and possible NEC clearance issues.

Lead Investigator / Inspector / IT Project Manager
Base Telephone Building 25

-----Original Message-----
From:  NAVFAC MIDLANT, ROICC Camp Lejeune
[mailto
Sent: Tuesday, June 30, 2015 7:46 AM
To: 
Cc:  NAVFAC MIDLANT, ROICC Camp Lejeune; 
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NAVFAC MIDLANT, ROICC Camp Lejeune
Subject: RE: CLEO CLASSROOM

,

We have the contractor working on addressing all of the issues below.  The
only one that I am requesting not to be changed (not that it can't be) is
the swing of the door. The rework costs the contractor will save by not
flipping the door will help with offset other change order costs.  If this
is an absolutely not acceptable condition (inward swinging door) then we
will have it changed.  If it can be tolerated though, it would help move the
building along.

V/r,

, CEC, USN
Construction Manager

ROICC Camp Lejeune
1005 Michael Road
Camp Lejeune, NC 28547
---------------------------------
Office 
Fax

-----Original Message-----
From ]
Sent: Monday, June 29, 2015 10:04 AM
To:  NAVFAC MIDLANT, ROICC Camp Lejeune
Cc:  NAVFAC MIDLANT, ROICC Camp Lejeune; 

NAVFAC MIDLANT, ROICC Camp Lejeune
Subject: FW: CLEO CLASSROOM

Sir the below are not only non-compliance but are time sensitive and may
cause re work if not addressed now..

Lead Investigator / Inspector / IT Project Manager
Base Telephone Building 25

-----Original Message-----
From: ]
Sent: Wednesday, June 10, 2015 2:25 PM
To:  NAVFAC MIDLANT, ROICC Camp Lejeune;

 NAVFAC MIDLANT, ROICC Camp Lejeune;
 NAVFAC MIDLANT, ROICC Camp

Lejeune; 
MARFORCOM, GF, EMD, ECON, CLEO;  NAVFAC MIDLANT,
ROICC Camp Lejeune
Cc:  (PM, Group III Management); 

 (Group III Superintendent);
 (Yates Electric);
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.
Subject: RE: CLEO CLASSROOM

Sir,

Just did a walk through at the CLEO ...
There are a few issues with the comm but overall it looked good ...

Issues are:
-bonding and grounding is not to TIA J-STD-607-A standard
-the CATV /CCTV conduits have Electrical pull points, LC, LB, condo lets
that are not authorized.
-ceiling in comm room needs to be deleted
-comm room door must swing out
-additional fire rated plywood is needed in the comm room

Please advise

Lead Investigator / Inspector / IT Project Manager
Base Telephone Building 25

-----Original Message-----
From ]
Sent: Tuesday, November 11, 2014 2:44 PM
To  Steven M; Joe Blair

Cc: (PM, Group III Management);
 (Group III Superintendent);

Yates Electric);

.
Subject: CLEO CLASSROOM

Good afternoon.  This email concerns the CLEO classroom, rm.130.  Please see
the attachments.  I'd appreciate a coordinated NAVFAC response to the
following items:

1)      Presently we have installed electrical according to the plans
(WE102).  We have x2 120V duplex receptacles installed 18" above finished
floor.  You want these moved to 60" AFF, correct?  There is re-work
involved.

2)      Presently we have field adjusted the telephone/data outlets to the
adjacent wall as shown on the attached plan WE102.  The reason this was
necessary is because there is a structural bean under the wall the marker
board goes on and we couldn't come up through the floor, through this
structural beam, to get into the wall.  We couldn't get into the wall as we
did with the duplex receptacles (above) because we would exceed the NEC2011
bending radius for the 1-1/4" that contains the CAT6 cables for the
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telephone/data outlet.   - if the bending radius for this 1-1/4"
conduit containing CAT6 cable could be waived to allow them to get into this
wall then we could get into the wall from this room.  Is this acceptable?
We would then move these receptacles up to 60" AFF as with the duplex
receptacles.   - If we cannot get into the wall this way then an
(the) alternative is to come in from the mechanical room, high across the
ceiling line, and then into and down the wall.  There is a steeper cost for
this COA.  In either case, re-work is involved at this point.

3)      Podium floor box:  Other than discuss this with my sub we haven't
done anything about this yet because of missing information.  1) you want
the same size floor box as the other 10 being installed, correct?  2)
Request location of the floorbox be identified to us?  3) you want power and
data in this floorbox, correct?  4) you want an empty raceway (what size)
running from the floor box to the wall where the TV is going to be mounted,
correct?  5) This raceway and outlet would be placed in a line with the
power and data outlets already on this wall, correct?

4)      TV bracket.  Absent a bracket provided to us, contractor has mounted
reinforcing bracing in the wall at 2 different heights.  These heights will
be recorded on as-builts to aide whomever installs the future TV.

Room 130 has received its final plumbing inspection and insulation has been
put into the walls.  Dry wall will likely go up within a couple weeks, if
not sooner.  Request we have a coordinated response to this email.  Thanks.
R/

| Deputy Project Manager & Small Business Liaison |
cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c  | 
<mailto

Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA
Inc., that may be confidential or privileged. The information is intended to
be for the use of only the individual or entity named above and not to be
distributed to other companies or individuals. If you are not the intended
recipient, be aware that any disclosure, copying, distribution or use of the
contents of this information is strictly prohibited.  If you have received
this electronic transmission in error, please notify the sender by reply
e-mail immediately and delete this e-mail and any attachments from your
system and any copies you may have made, electronic or otherwise.
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From:
To:  NAVFAC MIDLANT, ROICC Camp Lejeune;  NAVFAC MIDLANT,

 ROICC Camp Lejeune
Cc:
Subject: TRANSMITTAL 1048, LETTER DUSA 102, RFP-055, VC CANOPY CONDUIT AND CCTV CHANGES
Date: Friday, June 05, 2015 17:40:14
Attachments: image001.png

TRANSMITTAL 1048, LETTER DUSA 102, RFP-055, VC CANOPY CONDUIT AND CCTV CHANGES.pdf

Good afternoon.  Attached is RFP-055 which is the cost proposal for all the conduit and CCTV camera changes at
 the Visitor’s Center.  This is in response to your RFP included in your response to RFI-232.  This represents a large
 change in conduit and camera requirements.

·         4” comm conduit will be re-routed to connect back into HHC1.  Tie-in point to existing 4” conduit to be
 agreed to in the field.  End of 4” conduit where cut and in the end in HHE1 will be filled and sealed with grout.
 [attached, Yates COR No.10, is the lump sum cost proposal for this work]

·         Incorporate attached sketches and revised drawings (SK-1, SK-2, EP-601, EP-603, T-101, TY-101, TY-401,
 and TY-501) into contract drawings.

o   SK-1 & SK-2 were not previously contract documents.  These contain all the conduit and conductor changes
 under the vehicle canopy and inspection canopy.  They are numerous but primarily included the following:

§  relocation of CCTV cameras from the front of the canopy to the rear of the canopy.  This involved re-work by the
 subcontractor who had already run the CCTV rigid metal conduit and junction boxes per the plans.

§  Adding spare conduits out of the NEMA boxes and then up the canopy columns.

§  Making the stop/go lights functional

§  Adding power and data conduit to comply with camera hardware identified by SPAWAR

o   EP601 & EP603 contains changes to the electrical panel schedules to accommodate required conduits,
 conductors, and disconnects between the solar panel arrays, the panels, and the emergency backup generator. [this
 work and the associated cost is not included in this cost proposal]

o   T-101 reduced the 100 pair PE39 copper cable in notes 3 & 4 to 25 pair PE39 copper cable.  The remaining
 changes on this sheet had to do with CCTV adds or location changes as outlined below:

§  Added note 6: new CCTV camera mounted on existing site lighting pole

§  Added note 7: new CCTV camera mounted on face of fence column

§  Added note 8: install 1” conduit with pull-string from new camera-A to new camera-B to existing manhole HHC2
 for CCTV cables by others.

§  Added note 9: install pull-string in existing 4” conduit for CCTV cables by others.

§  Added note 10: provide new 277V circuit to new CCTV camera A&B.  New circuit to be connected to site
 lighting circuit at existing pole.  Extend new circuit to camera A and B with 2#12, #12G 1”C.

o   TY101 removed a CCTV junction box in the Visitor’s Center and moved another CCTV junction box from an
 interior wall to an exterior wall.
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o   TY401 changes the CCTV camera locations on the vehicle canopy and inspection canopy.  It also adds a CCTV
 camera location at the gatehouse.  Key notes 1-8 changed as follows:

§  Note 1. Mount CCTV camera at 8’-0” above grade on back of canopy column on lane side of column.  See detail
 on sheet.

§  Note 2. Mount CCTV camera on exterior of gatehouse

§  Note 3. See sketch SK-1 for CCTV power requirements

§  Note 4. See sketch SK-1 for CCTV communications requirements

§  Note 5. Install (1) 6 conductor 20 AWG cable in existing 4” conduit from overspeed detector to AVB controller
 located in gatehouse

§  Note 6. Install pull-string from handhole HHC1 to TBB for CCTV cables by others

§  Note 7 was deleted.

§  Note 8. Connect cameras to circuit UPS1-2 with 2#12, #12G in ¾” conduit.  Install pull-string in ¾” conduit to
 TBB for CCTV cables by others

o   TY501 added duress alarms to each guard shack, modified the CCTV riser diagram to account for the CCTV
 camera changes described above, and replaced conductors with pull-strings

Thanks. 

R/

 | Deputy Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC  28542 |

Phone: w | c  | 
 <mailto >

Dragados USA, Inc. is An Equal Opportunity Employer

**** Confidential ******
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
 privileged. The information is intended to be for the use of only the individual or entity named above and not to be
 distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
 copying, distribution or use of the contents of this information is strictly prohibited.  If you have received this
 electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
 attachments from your system and any copies you may have made, electronic or otherwise.
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